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Projects funding by SB1 grants are highlighted in yellow.

Work Element 1121: Regional Transportation Plan/Sustainable
Communities strategy

A. Project Description

Objectives

Description

Develop a safe, efficient and well-maintained regional transportation
system, that when integrated with regional land-use patterns, serves
the mobility and access needs of goods and people per federal
metropolitan planning statute (Title 23 U.S.C Section 134), state
planning statute (Government Code Section 65080 et. seq of Chapter
2.5), and Senate Bill 375.

Prepare the long-range plan in consultation with Federal Highway
Administration (FHWA), Federal Transit Administration (FTA),
Caltrans, tribal governments, Bay Area transportation agencies, local
jurisdictions, community organizations, stakeholders, and the public.

Prepare the Regional Transportation Plan as well as the Sustainable
Communities Strategy per Senate Bill 375, in cooperation with the
Association of Bay Area Governments, BAAQMD, BCDC, California
Air Resources Board (CARB) and California Department of Housing
and Community Development (HCD).

Prepare a programmatic Environmental Impact Report (EIR) for
Regional Transportation Plan/Sustainable Communities Strategy
(RTP/SCS) in compliance with the California Environmental Quality
Act (CEQA), FAST, Senate Bill (SB) 375 and all other applicable
state and federal environmental laws.

Plan Bay Area 2040 (Regional Transportation Plan/Sustainable
Communities Strategy)

The Regional Transportation Plan/Sustainable Communities Strategy
(RTP/SCS) guides the Bay Area’s growth over the next several
decades, incorporating both federal and state transportation
requirements and state land use requirements. The RTP/SCS is
updated every four years and is adopted by both the Metropolitan
Transportation Commission (MTC) and the Association of Bay Area
Governments (ABAG).

Under California state law, the RTP/SCS must strive to reach the
greenhouse gas (GHG) reduction targets established for each region
by the CARB, while planning for sufficient housing for all income
levels. The RTP/SCS must also be consistent with the Regional
Housing Needs Determination and Allocation (RHND and RHNA).
Plan Bay Area 2040, the region’s current RTP/SCS adopted in 2017,
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superseded the previous RTP/SCS (Plan Bay Area). Plan Bay Area
2040 relied upon a focused growth land use strategy and a “Fix It
First” transportation investment strategy. Compared to the previous
cycle, Plan Bay Area 2040 reflected a higher level of forecasted
population and jobs; it met the same statewide GHG targets
established for the prior cycle.

Environmental Impact Report for Plan Bay Area 2040 (Regional
Transportation Plan/Sustainable Communities Strategy)

The programmatic EIR for Plan Bay Area 2040 analyzed both the
transportation and land use impacts of the RTP/SCS in compliance
with CEQA, MAP-21 and, SB 375. This program EIR serves as a first
tier EIR that addresses the broad, region wide environmental effects
of implementing (a) the transportation projects, programs and
policies, and (b) land use development patterns included in the
proposed RTP/SCS. This programmatic EIR proposed mitigation
measures for all potentially significant impacts and was adopted in
July 2017.

RTP/SCS Modifications & Amendments

Following the adoption of Plan Bay Area 2040 and its EIR in July
2017, the RTP/SCS was amended in March 2018 to reflect minor
changes to the US-101 Express Lanes project scope and costs.
Addition modifications or amendments to the adopted RTP/SCS will
be made on an as-needed basis.

Horizon

In preparation for the next RTP/SCS — Plan Bay Area 2050 - MTC
and ABAG developed a new “blue sky” planning initiative known as
Horizon. Over the course of roughly 18 months, Horizon will explore
strategies and investments for transportation, land use, economic
development, and resilience to ensure they perform well under a suite
of uncertainties — from technological changes to economic shifts.
Horizon is anticipated to wrap up in fall 2020, at which time Plan Bay
Area 2050 will officially kick off. More information on Horizon can
be found in Section C below.

B. Planning Factors Addressed

Planning Factors
Addressed

e Support the economic vitality of the metropolitan area, especially
by enabling global competitiveness, productivity, and efficiency;

e Increase the safety of the transportation system for motorized and
non-motorized users;

¢ Increase the security of the transportation system for motorized
and non-motorized users;

¢ Increase the accessibility and mobility of people and for freight;

e Protect and enhance the environment, promote energy
conservation, improve the quality of life, and promote consistency
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between transportation improvements and State and local planned
growth and economic development patterns;

Enhance the integration and connectivity of the transportation
system, across and between modes, for people and freight;
Promote efficient system management and operation;

Emphasize the preservation of the existing transportation system;
Improve the resiliency and reliability of the transportation system;
Reduce or mitigate storm water impacts of surface transportation;
Enhance travel and tourism.

C. Previous Accomplishments

Objectives

Accomplishments

Work Products

Same as above.

MTC and ABAG adopted the 2017 RTP/SCS in July 2017,
known as Plan Bay Area 2040.

In early 2018, MTC and ABAG initiated the Horizon “blue sky”
long-range planning process to identify high-performing
strategies and investments that are resilient to a wide range of
uncertainties. Over the course of fiscal year 2018-19, MTC and
ABAG released five Perspective Papers, created three Futures,
conducted the first phase of analysis on Futures, and held a series
of stakeholder and public workshops on Horizon. .

MTC and ABAG adopted the 2017 RTP/SCS, as well as the
program Environmental Impact Report (EIR) in July 2017. The
adopted Plan included the following:

0 An updated transportation investment strategy reflecting
new funding sources and new investments since the last
RTP adoption

0 An updated forecasted land use pattern, including a new
regional economic and demographic forecast

0 A suite of supplemental reports ranging from public
outreach/engagement to travel and land use model
documentation

o A program EIR with specific mitigation measures and an
analysis of a reasonable range of alternatives

MTC and ABAG have made significant progress on the Horizon
long-range planning process in 2018 and early 2019, including:

0 ldentification of a suite of Guiding Principles
(vision/goals) for Horizon based on over 10,000
comments from the public.
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0 Three divergent futures (“what if...?” scenarios) were
collaboratively identified for the Bay Area to stress-test
strategies and investments. A first round of model-based
analysis was completed in spring 2019, spurring strategy
conversations with the public and stakeholders.

0 Assessment of major transportation projects began with
collection of project modeling details and finalization of
the evaluation methodology. Performance results are
anticipated for release in fall 2019 in preparation for
Plan Bay Area 2050.

o0 Five Perspective Papers were released, identifying
priority strategies associated with (1) Autonomous
Vehicles, (2) Shared Mobility, (3) Regional Growth
Strategies, (4) Bay Crossings, and (5) The Future of
Jobs.

o0 Various in-person and digital outreach efforts were
integrated into each strand of the Horizon planning
process, including launch events for Perspective Papers,
workshops on strategy development for the three futures,
and technical stakeholder meetings on modeling and
project performance.

The Horizon process, while distinct from the official RTP/SCS, will form the foundation of Plan
Bay Area 2050. Horizon focuses on the concept of an uncertain future, with political, economic,
technological, and environmental forces beyond the control of the Bay Area and its nearly eight
million residents. By exploring transportation, land use, economic development, and resilience
strategies against a suite of distinct and divergent futures (“what if...?” scenarios), we can better
understand which projects and policies will perform regardless of what happens next. Topics such
as autonomous vehicles, natural disasters, climate change, automation of jobs, and economic
boom-bust cycles are central to this planning process.

Following the completion of the Horizon initiative this fall, Plan Bay Area 2050 will officially

kick off, integrating key findings from Horizon along with statutorily-required Plan preparatory
work. This includes forecasts of housing and jobs (i.e., control totals) and revenue forecasts for
the fiscally-constrained RTP/SCS.

SB1 Funded Accomplishments

FY 2017-18 - fund source number 2210
o Identify suite of policy analysis topical areas- complete
o Draft and Final policy analysis reports- 4 reports complete, 3 are still in process and will
be complete by September 2019.
e Prepare framework for futures visioning/selection- complete
e Futures analysis (rounds 1 and 2)- Round 1 complete, round 2 is ongoing and will be
complete by September 2019.
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Personas development and “pop up” outreach- complete

FY 2018-19 - fund source number 2211

e Transportation Demand Management Perspective Paper- complete

o Regional Growth Strategies Perspective Paper- complete
e Future of Jobs Perspective Paper- complete

D. Work Plan (FY 2019-20)

Task | Task Description Work Products Start Date End Date

No.

1. Staff will prepare = Administrative As needed
administrative Amendment(s)
modifications and
amendments to the RTP, | * Amendment(s)
as needed. The number of
RTP amendments are to
be determined.

2. Staff will continue to Ongoing
develop, manage, and
monitor progress on the
overall work plan and
schedule for
implementing the
RTP/SCS.

3. Staff will continue to = Staff reports Ongoing
engage stakeholders with .
policies and programs *  Presentation
seeking to implement the materials
RTP/SCS. = Technical

reports
= Meeting agendas
and notes

4, Staff will attend and = Staff reports As needed
present policies and .
programs approved in the | *  Presentation
RTP/SCS at meetings of materials
:ranspor'gatl_on_ agencies, «  Technical
ocal jurisdictions, and
others, as requested. reports
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Meeting agendas

and notes
Staff will complete Sea Level Rise 7/1/19 9/30/19
remaining Perspective Perspective
Papers (i.e., white papers Paper
on emerging issue areas
that merit strategy
identification) initiated as
part of the Horizon long-
range planning initiative.
Staff will complete Final report 7/1/19 9/30/19
analysis of the three .
divergent futures Presentation
developed as part of the materials to
Horizon initiative, technical and
ultimately identifying non-technical
high-performing audiences
strategies for
incorporation into the
Preferred Plan Bay Area
2050.
Staff will complete the Staff reports 7/1/19 11/30/19
transportation project )
performance assessment Presentation
in the context of the materials
Horizon initiative to Technical
identify high-performing
projects across futures for reports
potential incorporation
into the Preferred Plan
Bay Area 2050.
Staff will engage in Staff reports Ongoing
outreach with .
stakeholders through Presentation
advisory working groups, materials
elected officials through Technical
the MTC Planning
Committee/ABAG reports
Admin_istrative Meeting agendas
Com_mlttee, and the and notes
public through outreach
events on Horizon and
Plan Bay Area 2050.
Staff will finalize Staff reports 7/1/19 2/28/20
regional control totals for
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population, housing, and

Presentation

jobs, as well as materials

associated revenue )

forecasts, in preparation Technical

for Plan Bay Area 2050. reports
Meeting agendas
and notes

10. Staff will develop an Staff reports 7/1/19 6/30/20

equity analysis of the .

Draft Preferred and Final Presentation

Preferred Plan Bay Area materials

2050 in compliance with Technical

Title V1.
reports
Meeting agendas
and notes

11. Staff will develop the Staff reports 9/1/19 6/30/20

Transportation and Land )

Use elements of the draft Presentation

and final Preferred Plan materials

Bay Area 2050 to make .

progress towards key Technical
reports

goals and targets.

Meeting agendas
and notes

E. Anticipated Future Activities (FY 2020-21)

Anticipated .
Future Activities

Work in FY 2020-21 will include: development of the Plan
Document and all supplemental reports for Plan Bay Area 2050;

development of the Environmental Impact Report for Plan Bay Area
2050; and development of a short-range Implementation Plan for
Plan Bay Area 2050.

= Adoption of Plan Bay Area 2050 is anticipated in summer 2021.

Fiscal Year 2019-20 (SB1 Planning Formula Funds)

Project Description

In fiscal year 2019-20, SB1 Planning Formula Funds will provide funding to develop the
Economic Development and Resilience elements of the draft and final Preferred Plan Bay
Area 2050. These two new elements to the regional plan will help make the RTP/SCS more
comprehensive and more relevant in an ever-changing regional planning environment. The
Economic Development element will incorporate the distribution of future regional
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employment as well as strategies to address long-term equitable growth in the region. The
Resilience element will incorporate strategies to address natural disasters — such as
earthquakes — as well as impact from climate change — such as sea level rise. Alongside
the traditional Transportation and Land Use elements, these new components of Plan Bay
Area 2050 will advance into the Plan Document and EIR phase of work in summer 2020.

In addition, SB1 Planning Formula Funds will provide funding to support analysis of Plan
Bay Area 2050 equity strategies. This will include support on data and geospatial analysis
and support for the Regional Equity Working Group (REWG).

Responsible Parties

The integrated MTC/ABAG staff will lead this work, working in coordination with
economic-developmentand/orresilienee-assistance from consultants as appropriate.

Overall Project Objectives

e Establish a regional vision for Economic Development and Resilience in
the context of the RTP/SCS (Plan Bay Area 2050).

e Identify strategies to support this vision and integrate into the final Plan.

e Perform analysis for Plan Bay Area 2050 equity strategies

e Support the Regional Equity Working Group (REWG)

Work Plan
Task | Task Description Work Products Start End
No. Date Date
1. Develop the Economic o Staff reports 9/1/19 6/30/20
Development and Resilience e Presentation
elements of the draft and final materials
Preferred Plan Bay Area 2050 e Technical
to make progress towards key reports
goals and targets. e Meeting
agendas and
notes
2. Analyze Plan Bay Area 2050 e Staff reports 7/1/19 6/30/20
equity strategies )
e Presentation
materials
e Technical
reports
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e Meeting
agendas and
notes
F: Budget
Salaries & Indirect Consultants | Toll Credit Total
Benefits Services Match Expenses
2,115,675 1,132,793 1,891,674 109,828 5,140,142
FHWA PL FTA 5303 SB1 SB1 FY17-18 | SB1 FY18- [STPBG| General Local Toll Credit| Total
FY'20 FY'20 Allocated C/O 19 C/O Fund Funds Match | Revenues
886,054 71,474 907,755 450,746 210,966 |700,000| 1,713,147 [ 200,000 109,828 | 5,140,142
Federal Share % 33%

SB1 fund - $2,106,140 was awarded on 6/22/2018 and expires on 4/28/2021
(Fund source # 2211)

* Please note that federal funds are being used to support the development of a

fiscally  constrained long range plan consistent with federal metropolitan
planning statue
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Work Element 1122: Analyze Regional Data Using GIS and Planning

Models

A. Project Description
Objectives

Description

B. Planning Factors Addressed

Develop, maintain, and implement robust analytical tools
capable of supporting all manner of agency activities,
including regional planning, federal and state air quality
conformity; federal, state, and regional equity analyses;
regional project performance assessment and federal and state
performance monitoring; and, federal, state, and regional
scenario analysis.

Develop, maintain, and implement robust mapping tools and
data capable of supporting all manner of agency activities,
including communicating with key stakeholders in an
efficient, effective, and engaging manner.

Federal and state air quality statutes rely heavily on regional
travel demand models and other analytical tools to forecast
the impact of transportation projects and policies on the
environment. MTC, as the Metropolitan Planning
Organization (MPO), must use analytical tools that meet the
requirements of these statutes. MTC uses the regional travel
model, a regional land use model, as well as GIS tools to
perform this work.

California Senate Bill 375 requires MPOs to develop a
Sustainable Communities Strategy as part of the Regional
Transportation Plan that meet greenhouse gas (GHG)
emission targets set by the California Air Resources Board.
MTC, as the MPO, is required to use both analytical and
visual tools to quantify and visualize the impact of
transportation projects and policies on greenhouse gas
emissions.

Federal, state, regional, and local governments all have a keen
interest in ensuring that transportation funds are distributed in
an equitable manner. MTC uses the full complement of
analytical tools, including the travel model, land use model,
and GIS, to support robust equity analyses.

Federal, state, regional, and local governments all have an
interest in implementing an effective and efficient
transportation system. MTC, cities, counties, and transit
agencies use our analytical tools and data to support project,
corridor, and regional-level planning studies, including airport
access planning.

= Support the economic vitality of the metropolitan area, especially by enabling
global competitiveness, productivity, and efficiency;
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= Increase the safety of the transportation system for motorized and non-motorized
USers;

= Increase the security of the transportation system for motorized and non-
motorized users;

= Increase the accessibility and mobility of people and for freight;

= Protect and enhance the environment, promote energy conservation, improve the
quality of life, and promote consistency between transportation improvements and
State and local planned growth and economic development patterns;

= Enhance the integration and connectivity of the transportation system, across and
between modes, for people and freight;

= Promote efficient system management and operation;

= Emphasize the preservation of the existing transportation system;

= Improve the resiliency and reliability of the transportation system;

= Reduce or mitigate storm water impacts of surface transportation;

» Enhance travel and tourism.

C. Previous Accomplishments

Objectives = Same as above

Accomplishments = Successfully applied a state-of-the-practice activity-based travel
model and state-of-the-art land use model to planning
applications.

= We used our state-of-the-practice activity-based model in
support of all aspects of our 2017 Regional Transportation Plan
and Sustainable Communities Strategy;

= We used our state-of-the-art land use model in support of all
aspects of our 2017 Regional Transportation Plan and
Sustainable Communities Strategy;

= Successfully collected consistent on-board survey data from
more than fifteen regional transit operators;

= Performed pilot of travel survey data on users and non-users of
ride-hailing services in the San Francisco Bay Area; survey will
inform behavioral trade-offs for incorporation into travel
modeling

= Creating, in cooperation with peer MPOs, an efficient,
maintainable open source activity-based travel model platform
(ActivitySim - https://activitysim.qgithub.io/);

= Creating, in cooperation with peer MPOs, dynamic transit
assignment software (Fast-Trips - http://fast-trips.mtc.ca.gov/ );

= Developed a set of options for moving forward with an improved
freight model development program;

= Worked with the Operations team to design a regional Dynamic
Traffic Assignment model for implementation

= Entered into a memorandum of understanding with peer MPQOs
to cooperatively collect household travel survey information;

= Maintain an on-line searchable GIS data can be found in our data
portal (http://opendata.mtc.ca.gov/);

= Supported MTC’s Vital Signs effort with an on-line data portal
(https://open-data-demo.mtc.ca.gov/).

= Creating or are developing the following web-based tools:
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regional transportation plan project database, parking data
inventory tool, residential housing permits, a traffic count
database, Bay Area Spatial Information System, resiliency and
emergency preparedness tools, and an asset management tool.

= Successfully integrated a spatial economic model with the travel
model to predict land development patterns (including the impact
of transportation on land development outcomes).

= Collaborative research on future mobility trends and estimation
of potential impacts;

Work Products = Plan Bay Area 2040 Technical Documentation and Maps

= Model Development Documentation

= On-board Transit Survey Documentation
= ActivitySim software and documentation
= Fast-Trips software and documentation

= Data Portal

= Future Mobility Research Program

SB1 Funded Accomplishments

FY 2017-18 — fund source number 2210

Compiled Jurisdiction Residential Permit Data - complete

Compiled Jurisdiction Housing Policies - complete

Developed Website for Housing Permit - complete

Developed Data Visualization and Reporting Tools for Permit and Housing - complete
Compiled Bike and Pedestrian Count Data - complete

Developed Bike-Pedestrian Count Website - complete

FY 2018-19 — fund source number 2211

Maintain and Enhance Analytical Tools and Databases — ongoing. Travel Model 1.5 tool has been
updated and calibrated; preliminary calibration/validation report released to partners. Used for
Futures round 1 modeling.

Improve freight modeling and traffic assignment procedures — Postponed. Freight model
design options were presented and shared with stakeholders but given the large scope and
resources needed for the project, it was put on hold.

Improve land use model, aimed at better supporting transportation and land use
coordination efforts — ongoing. UrbanSim 1.5 was used for Futures round 1 modeling.
Continue collecting and analyzing transit on-board survey data collected via a joint effort
with transit operators and use the information in travel model development activities and
equity analysis — Wheels (LAVTA), WETA Ferries, ACE, Napa VINE Transit and Tri
Delta Transit surveyed. Onboard data processing underwent a round of standardization.
Continue the collection, refinement, documentation and use of local land use and zoning
data in support of regional housing and transportation projects.
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TI\?;‘k Task Description Work Products Start Date | End Date
1. Staff will continue to make necessary =  Technical 7/01/19 6/30/20
refinements to the travel model for the next memos, reports,
Regional Transportation Plan, including presentations
incorporating disruptive modes such as ride- and code updates
hailing and autonomous vehicles. on github
2. Staff will continue to update the land use =  Technical 7/01/19 6/30/20
allocation model, UrbanSim, for the next memos, reports,
Regional Transportation Plan, including presentations
incorporating travel model compatibility and code updates
updates, addressing forecast volatility, model on github
calibration, validation and sensitivity analysis,
and policy updates.
3. Staff will support agency planning activities = Maps, technical | 7/01/19 6/30/20
with technical analysis, visual data summaries, memos, reports,
and web based tools to facilitate collaboration, interactive
information collection and dissemination. mapping
applications and
presentations
4, Staff will manage and maintain GIS base map = Data, online 7/01/19 6/30/20
databases used by Bay Area Transportation tools
Agencies.
5. Staff will manage, maintain, and efficiently = Maps, technical | 7/01/19 6/30/20
share all geo-spatial data associated with the memos, reports,
Transportation Improvement Plan and the interactive
RTP/SCS. mapping
applications and
presentations
6. Staff will collaboratively work with SCAG, =  Technical 7/01/19 6/30/20
SANDAG, and SACOG staff to research on memos, reports,
new mobility trends. and
presentations
7. Staff will continue to conduct onboard transit = Survey summary | 7/01/19 6/30/20
passenger surveys to inform travel modeling, reports,
planning and research. compiled
database
8. Staff will begin work on the decennial regional | = Technical memo | 7/01/19 6/30/20

household travel survey (Bay Area Travel
Survey 2020) to inform travel modeling,
planning and research.
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9. Staff will continue work on the development of | = Maps, technical | 7/01/19 6/30/20
a regional land use and zoning database is memos, reports,
support of housing and transportation planning interactive

coordination efforts

mapping
applications and
presentations

E. Anticipated Future Activities (FY 2019-20)

Anticipated Future

In FY 2020-21, staff completed a round of development efforts, including

Activities incorporating ride-hailing services and other household mobility options into
the regional activity-based travel model. Staff will continue to iterate and
refine these developments.

= Staff will support the Operations section in the implementation of a Dynamic
Traffic Assignment model to better capture the effects of queuing, bottlenecks
and roadway delay
= InFY 2018-19, Staff began the development of a regional planning database
called the Bay Area Spatial Information System. Staff will continue to collect
support and maintain the catalog
F. Budget
Salaries & Indirect Other Consultant | Toll Credit | Total
Benefits Services Operating Match | Expenses
Expenses
2481679 | 1328761 | 40,300 2,106,673 | 331,976 |5,957,413
FHWA PL FTA 5303 |[FHWAFY'19] FTA5303 FY'19SB1| STPBG | General Local Toll Credit| Total
FY'20 FY'20 C/O FY'19 C/O C/O Fund Funds Match [ Revenues
1,285,500 970,000 338,798 166,862 64,013 1,435,000 | 1,045,740 | 651,500 331,976 | 5,957,413
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Work Element 1124: Regional Goods Movement

A. Project Description

Objectives

= Implement the Regional Goods Movement Investment Strategy in
concert with CMAs, Ports (both Maritime and Aviation), Bay Area
Air Quality Management District (BAAQMD), and local jurisdictions
to prioritize funding commitments for critical freight infrastructure
and emissions reductions strategies.

= Continue to participate in statewide goods movement planning efforts
and funding initiatives.

= Lead the Improving Goods Movement and Industrial Lands Access
and Efficiency in Northern California planning study in coordination
with San Joaquin Council of Government, Sacramento Area Council
of Governments, and Caltrans

= Convene Regional Airport and Seaport Planning groups, as needed.

Description

Implement the Regional Goods Movement Investment Strategy

e In 2018, the MTC Commission adopted the Regional Goods
Movement Investment Strategy, a ten-year prioritized set of
projects and programs.

o  MTC will work to monitor the delivery of projects and programs
included in the investment strategy. A specific focus will be the
allocation of Regional Measure 3 funds.

e MTC will endorse projects from this strategy for state and federal
discretionary funding sources.

o MTC will work with CMAs, the Bay Area Air Quality
Management District, and Ports on delivering community
protection projects.

Continue to monitor/support statewide goods movement planning
efforts and funding initiatives.

e MTC will continue to participate in the California Freight
Advisory Committee (CFAC), which continues to meet quarterly
to guide development of the California Freight Mobility Plan
(CEMP).

e Participate in statewide planning efforts related to federal freight
formula funding, including the prioritization of Critical Urban and
Rural Corridors and the Freight Investment Plan.

e Coordinate with local partners on prioritization of project
proposals for new SB1 funding programs, especially the new
Trade Corridors program.

Release and Disseminate the Goods Movement Efficiency and
Competitiveness in Northern California Mega-region Study
e MTC is leading the Study in coordination with San Joaquin
Council of Government, Sacramento Area Council of
Governments, Association of Monterey Bay Governments
(AMBAG), and Caltrans
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Regional Airport and Seaport Planning

The study will be complete in June 2019, but MTC staff and
partners will work to communicate the study’s findings
throughout FY 2019-20.

Convene Regional Airport Planning Committee (RAPC) or
Seaport Planning activities, as needed

Consider potential impacts related to passenger and freight
volumes at three major airports.

B. Planning Factors Addressed

Planning Factors
Addressed

Support the economic vitality of the metropolitan area, especially
by enabling global competitiveness, productivity, and efficiency;
Increase the safety of the transportation system for motorized and
non-motorized users;

Increase the security of the transportation system for motorized
and non-motorized users;

Increase the accessibility and mobility of people and for freight;
Protect and enhance the environment, promote energy
conservation, improve the quality of life, and promote consistency
between transportation improvements and State and local planned
growth and economic development patterns;

Enhance the integration and connectivity of the transportation
system, across and between modes, for people and freight;

C. Previous Accomplishments

Objectives

Same as above

Accomplishments

Improving Goods Movement Efficiency and Competitiveness in
Northern California Megaregion Study (June 2019)

Goods Movement Investment Strategy (January 2018)

Regional Goods Movement Plan adoption (February 2016)
Freight Emission Reduction Plan (Fall 2017)

Regional Airport System Planning Analysis Update 2011
(September 2011)

San Francisco Bay Area Seaport Plan (Amended through
December 2011)

Work Products

Same as above

SB 1 Funded Previous Accomplishments

FY 2017-18 — Fund source number 2210

- Develop revenue estimates- complete
- Develop project/program lists- complete
- Give public presentations on strategy and seek to encompass megaregional geography-

complete.

FY 2018-19 — Fund source number 2211
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- Present goods movement investment strategy- complete

E. Anticipated Future Activities (FY 2020-21)

Incorporation of freight investment strategy into next RTP/SCS

Anticipated .
Future Activities
F. Budget
Salaries & | Indirect Total
Benefits Services Expenses
80,211 42948 123,159
General Total
Fund Revenues
123,159 123,159
Federal Share % 0%
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Work Element 1128: Resilience and Hazards Planning

A. Project Description
Objectives o

Work to develop a regional land use pattern and transportation
system which reduces the risk of natural hazards.

Provide a platform for local governments to jointly plan, share
best practices and develop a shared understanding of regional
needs for an effective recovery.

Disseminate scientific information about natural hazards in an
understandable and usable way that facilitates good policy and
planning decisions.

Provide tools for local governments to develop and implement
mitigation and recovery plans.

Help to incorporate resilience planning into the framework of the
Regional Transportation Plan and Sustainable Communities
Strategy.

Description This work element comprises technical assistance, analysis, and policy
development pertaining to earthquake and hazard preparedness/mitigation
and climate change adaptation, as well as ongoing efforts to include these
efforts in Plan Bay Area, the Regional Transportation Plan and
Sustainable Communities Strategy (RTP/SCS)

B. Planning Factors Addressed

Planning Factors
Addressed °

Reduce or mitigate storm water impacts of surface transportation;
Improve the resiliency and reliability of the transportation system;
Increase the safety of the transportation system for motorized and
non-motorized users;

Enhance the integration and connectivity of the transportation
system, across and between modes, for people and freight;
Emphasize the preservation of the existing transportation system;

Protect and enhance the environment, promote energy
conservation, improve the quality of life, and promote consistency
between transportation improvements and State and local planned
growth and economic development patterns.

C. Previous Accomplishments

Objectives .

Accomplishments .

Same as above

Released Bay Area data on the housing loss estimates associated
with 16 earthquake scenarios and three flood scenarios and
published the data and findings on the Resilience Program
Website. (Winter 2018)

Hosted the Association of Bay Area Governments Spring
General Assembly focused on Resilience. The half-day
workshop convened local elected officials from across the region
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to discuss resilience broadly, with targeted focus groups
dedicated to earthquake, wildfire, sea level rise, and energy
systems. (Spring 2018)

Disseminated findings from the HayWired earthquake scenario
report which estimates the impacts from a magnitude 7.0
earthquake on the Hayward Fault. Presented the findings from
the report at five events targeting local government staff and
decision makers in 2018. (Spring 2018)

Integrated earthquake and sea level rise impacts into MTC’s land
use and travel models. The inclusion of these impacts in the
models is an early step in the inclusion of resilience policies in
the next round of Plan Bay Area 2050. (Summer 2018)
Published the Earthquake Field Guide and Housing Quiz,
companion resources designed to help Bay Area residents spot
common problems in ten common housing types and walk
residents through a set of adaptive questions which result in
tailored homeowner recommendations. The resource was
published as both a print and online resource, with print versions
made available to all Bay Area cities and counties. (Fall 2018).
Contributed to the Local Hazard Mitigation, Adaptation Risk
Assessment & Strategy Development Workbook with partners at
California OPR, U.S. EPA, and U.S. Department of Homeland
Security, FEMA. (Fall, 2018, publishing early 2019)

SB1 Funded Accomplishments

FY 17-18 — fund source number 2210

Participate in plan framework development- complete
Participate in policy analysis reports- complete

Provide data and expertise in adapting modeling tools- complete
Participate in the development of project implementation and
funding tools- complete

Vulnerability analysis of land use patterns- complete

Participate in public engagement and outreach around resilience-
complete

FY 18-19 — fund source number 2211

Contribute to Regional Governance Perspective Paper- in
progress

Contribute to perspective paper on Better Buildings- scope of
paper has changed, now this is a Sea Level Rise Perspective
Paper- work has begun on this effort and is ongoing.

Same as above

Task
No.

Task Description

Work Products Start Date | End Date
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1. FEMA CTP IV

Regional Resilience
Indicators
Incorporating
Resilience into
Long-Range
Planning

Housing Mitigation
Policy

1/1/2019

Ongoing

3/31/20

6/30/20

6/30/20

2. Next Regional Plan

Provide data and
expertise in
adapting modeling
tools

Participate in the
development of
project
implementation and
funding tools
Participate in
public engagement
and outreach
around resilience
Lead needs
assessment
development for
seismic and sea
level rise issue
areas.

7/1/19

3/31/20

Ongoing

6/1/19

12/31/19

6/30/20

9/30/19

3. FEMA CTP V (grant monies

not secured yet)

Strategy/policy
analysis

Technical
Assistance to
support mitigation

Ongoing

Ongoing

E. Anticipated Future Activities (FY 2020-21)

Include continued resilience policy analysis, modeling, and local assistance into PBA
2050 analysis and regional planning activities. Scope PBA 2050 resilience action plan

efforts.
F. Budget
Salaries & Indirect Consultant Total
Benefits Services Expenses
120,317 64,421 176,310 361,048
SB1 FY17-18|SB1 FY18-19 FEMA General Fund Total
C/O C/O Revenues
290 76,020 275,000 9,738 361,048
Federal Share % 76%
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Work Element 1313: Sustainable Communities and Climate Resilience
for People with Disabilities

A. Project Description

Objectives

Description

Develop an approach and methodology to integrate access and mobility
needs of people with disabilities into local and regional policy, planning
and funding decision-making.

e Through data analysis and outreach to communities, develop an action
plan for integrating findings from this project into MTC’s next
Regional Transportation Plan/Sustainable Communities Strategy,
Community-Based Transportation Planning (CBTP) program, Lifeline
Transportation Program (LTP), One Bay Area Grant (OBAG)
program, Adapting to Rising Tides (ART) program, the Coordinated
Public Transit-Human Services Plan (Coordinated Plan), and the FTA
Section 5310 Program;

e Organize regional forums to disseminate information to partners and
stakeholders, and gather feedback on the action plan.

People with disabilities are disproportionately low-income, transit-
dependent, and more vulnerable to climate change and natural disasters.
Transit agencies, planners, and first responders lack data and insights into
their travel and evacuation needs, preferred modes of transportation, and
vulnerabilities. MTC is partnering with World Institute on Disability
(WID) to develop new strategies and implementation actions to meet the
specialized needs of the disability community in planning and funding for
a truly multi-modal transportation system for the Bay Area. To achieve
this goal, MTC and WID will develop an action plan that includes
recommendations for multiple regional plans, programs and data
collection effort to include:

o Defining the types of disabilities that are relevant to transportation
policies, programs, and projects, to ensure that the needs assessment
and recommendations developed through this project are relevant to
transit agencies, MPOs, and county congestion management agencies
(CMAYS);

e Compiling and analyzing available demographic and travel data on
people with disabilities to better understand the target population, and
also to inform the needs assessment (for e.g., how many people with
disability live within the transit service area in the region);

e Conducting a detailed needs assessment to better understand travel
needs, patterns, gaps, and vulnerabilities for people with disabilities
(for e.g., identifying key trip destinations, first- and last-mile barriers
to transit, and essential trips that are foregone due to unsurmountable
barriers);

e Conducting extensive outreach to the disability community, including
organizations, individuals, and experts, to gather findings from
preliminary data analysis and needs assessment, and begin developing
a policy and planning framework;
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o Developing communications materials and a toolkit for policymakers
and planners at transit agencies, MPOs, CMAs, and local
jurisdictions, for education on barriers, and emerging
recommendations for creating an inclusive and accessible
transportation system;

e Compiling a resource book for people with disabilities, and conduct
in-person educational seminars with disability organizations to build
institutional capacity regarding sustainable communities and climate
resiliency.

The period of performance for this project is 10/17/2018 — 3/31/2021.

B. Planning Factors Addressed
Planning Factors o Increase the safety of the transportation system for motorized and
Addressed non-motorized users
e Increase the accessibility and mobility of people and for freight
e Enhance the integration and connectivity of the transportation
system, across and between maodes, for people and freight
e Promote efficient system management and operation
e Improve the resiliency and reliability of the transportation

system
C. Previous Accomplishments
Objectives N/A — Work on this project began in 10/2018. Work has been completed

for Tasks 1, 2, and 3.
Accomplishments  Task 2 (Demographic and Travel Data Analysis) was completed.

Work Products Methodology memo; data base of disability organizations with contact
information; county and regional profile for people with disabilities,
regional profiles of transit and paratransit services.

D. Work Plan (FY 2019-20)

Task | Task Description Work Products Start Date | End Date
No.
1 Project Management | Final project scope of work, timeline and 07/01/2019 | 6/30/2020
and Coordination budget; quarterly progress reports; summary
memo
3 Community Meetings materials and summary notes from 07/01/2019 | 6/30/2020
Engagement and advisory group meetings; stakeholder
Needs Assessment engagement plan; list of meetings in Sonoma

and Contra Costa counties; interview and focus
group questionnaires, meeting summaries; final
survey instrument; summary memo; statistics
on participants

4 Policy Summary of key findings; policy framework 11/30/2019 | 6/30/2020
Recommendations / | and implementing actions; Action Plan
Implementation (DRAFT). Final will be delivered in next FY.
Actions

5 Education and Educational materials and resource book; 08/31/2019 | 6/30/2020
Communication meeting materials and summary notes; list of
Materials meetings in Sonoma and Contra Costa

counties; educational materials and resource
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| book

E. Anticipated Future Activities (FY 2020-21)
Anticipated Future

Activities
Task | Task Description Work Products Start End Date
No. Date
1 Project Management | Final project scope of work, timeline and budget; | 6/1/2020 | 3/31/2021
and Coordination quarterly progress reports; summary memo
2 Community Meetings materials and summary notes from 6/1/2020 | 3/31/2021
Engagement and advisory group meetings; stakeholder
Needs Assessment engagement plan; list of meetings in Sonoma and
Contra Costa counties; interview and focus group
questionnaires, meeting summaries; final survey
instrument; summary memo; statistics on
participants
3 Education and Educational materials and resource book; 6/1/2020 11/30/2020
Communication meeting materials and summary notes; list of
Materials meetings in Sonoma and Contra Costa counties;
educational materials and resource book
4 Policy Toolkit / Policy toolkit and collateral materials; workshop | 8/31/2020 | 2/28/2021
Training for materials and summary notes; list of meetings in
Transportation Sonoma and Contra Costa counties
Agencies
F. Budget
Consultant Total
Revenues
500,000 500,000
SB1 Funds Local Total
C/O Funds Revenues
308,601 191,399 500,000
Federal Share % 0%

* SB1 fund - $406,000 was awarded on May 11, 2018 and expires on 2/28/2021

(Fund
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Work Element 1415: East Palo Alto and Dumbarton Bridge Resilience
Study

Description

The western approach of the Dumbarton Bridge and the surrounding area of East Palo Alto is
highly vulnerable to 24 inches of sea level rise, which may occur as early as 2050. Available data
indicate this would inundate the westbound side of State Route 84, as well as a one-mile section
of the eastbound side, the north and south access roads, public access parking, and the nearby
bicycle path. At current sea levels, a similar outcome would be created today by the storm surge
from a five-year storm event (a storm with a 20 percent chance of occurring each year).

The East Palo Alto and Dumbarton Bridge Resilience Study will leverage previous studies to
refine the area’s vulnerability assessment; engage with the East Palo Alto community, SFCIPA
and stakeholders; and develop adaptation strategies to protect the Dumbarton Bridge west
approach and surrounding area.

Tasks

e Conduct meetings and engage with stakeholders and agencies.

e Review previous and ongoing studies to coordinate existing data, identify data needs and
collect additional data, and conduct refined flood modeling to better understand flood
risks in the project area.

e Conduct field topographic surveys of the shoreline in the vicinity of each weak link
identified by the Dumbarton Bridge Focus Area Study. The survey data will be used to
confirm LiDAR elevations along the shoreline (in particular, narrow features not
accurately captured by the LiDAR data) and will be used in the development of concept-
level adaptation strategies.

e Conduct detailed hydrodynamic modeling to better understand flood risks in the project
area.

e Develop a range of near-term and long-term sea level rise and flooding strategies to
protect the project area, including identifying key vulnerable assets and evaluating
strategies against criteria that address benefit and costs, feasibility of construction,
impacts on the environment and the sea level of the surrounding region, and other
considerations.

Work Plan (FY 2019-2020)

Task | Task Description Work Products Start End

No. Date Date

1. Conduct project e Consultant 07/01/19 | 6/30/20
management procurement

e Project charter

e Quarterly progress
reports to Caltrans

e Invoices to Caltrans

2. Conduct stakeholder e Public engagement | 07/01/19 | 6/30/20
working group meetings plan
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e Meeting agendas
and notes
3. Refine flood modeling e Technical memos 07/01/19 | 6/30/20
and analysis e Data collection
4. Develop and evaluate e List of potential 07/01/19 | 6/30/20
adaptation strategies adaptation strategies
e Evaluation criteria
e Technical memos
5. Develop implementation | e Draft 07/01/19 | 6/30/20
plan fo_r adaptation implementation
strategies plan
e Conceptual level
designs and costs
estimates

e Refine the vulnerability assessment conducted in the Dumbarton Bridge Focus
Area Study using the results of the hydrodynamic modeling. The vulnerability
assessment will leverage the previous work and evaluate impacts of flooding to
key assets.

e Identify a broad range of near-term and long-term adaptation strategies to protect
key

e assets within the project area from high tides, storm surge, and sea level rise.

e Evaluate the adaptation strategies and engage the stakeholder group to provide
input on the identified strategies.

e Develop an implementation plan for the proposed strategies.

Anticipated Future Activities (FY 2020-2021)
e None; project expected to be completed by June 2020.

F. Budget
Consultant Total
Expenses
301,839 301,839
SB1 Funds General Local Total
C/O Fund Funds Revenues
161,839 40,000 100,000 301,839

Federal Share %

0%

* SB1 fund - $200,000 was awarded on December 15, 2017 and expires on 6/30/2020

(Fund source # 2208)
“Previous Accomplishments Section” was not included — (Contract was encumbered
in FY18/19)
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Work Element 1613: Accelerating Implementation of Local and
Regional Resilience to Climate Change

A. Project Description

Objectives

Description

Advance progress on two projects, including the State Route 37 Public
Access Project, led by Tom Leader Studios; and the South San Francisco
Colma Creek project led by Hassel, Inc.

Engagement with diverse, robust Local Working Groups in each project area
including city and county staff, local nonprofits, ecological and
environmental stakeholders, policy makers.

Continue to build capacity of local community-based partners and leadership
to successfully continue adaptation planning and implementation over the
long-term.

The Bay Area is faced with both near-term hazards and long-term impacts from

climate change that threaten our transportation system, the health of our natural

systems, and our most vulnerable and disadvantaged communities. Yet the

region’s established systems of governance, finance and planning have not

shown the flexibility to develop the multi-benefit solutions at the scale and
timeframe needed to be proactively out in front of these challenges.
This project proposal has two main objectives to address that issue: 1) to

advance progress on two multi-benefit projects that serve to illustrate new
approaches to governance, financing, planning, and design that meet 21% century
challenges; and 2) the completion of an adaptation implementation roadmap for
each project that includes roles and responsibilities for participating stakeholders

from the local, regional, state and federal levels, and informs new ways of
working at the institutional level.

At the same time the Bay Area region faces the threat of increased flooding and

rising sea levels, much of the region’s future growth, including higher density
and affordable housing development, is being directed into these areas so that the
region can capitalize on the important nexus with transportation, job access and
other valuable infrastructure. Much of this growth will occur through Priority
Development Areas (PDAS), locally-designated high growth areas identified by
MTC and ABAG in partnership with local jurisdiction that serve as a key part of

the region’s long-term plan for sustainable growth, laid out in Plan Bay Area

2040. PDAs seek to capitalize on existing and new transportation investments to
link housing to jobs, minimizing greenhouse gas emissions from transportation

and providing a framework for prioritizing transportation projects. While these
are important goals and important for the long-term prosperity of the Bay Area

region, the challenging reality is that many of the locations identified for focused

growth and further transportation investments have also been identified as being
vulnerable to flooding, sea level rise and other interrelated hazards.

This new reality — the dual goals of working hard to mitigate the impacts of
climate change by reducing greenhouse gases, while making our communities
and infrastructure more resilient in the face of a changing climate — calls for new
approaches to governance, planning, financing, public engagement and
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implementation that are interdisciplinary in nature, and focused on producing
multiple benefits that acknowledge these complex near-term and longer-term
challenges. This grant proposal seeks to model new approaches to accomplish
these multi-benefit outcomes - through illustrating via actual, tangible resilience
projects in local jurisdictions - the ways in which we can improve upon
governance, financing and planning systems to proactively take on the challenges
of the 21% century and beyond.

The advanced adaptation planning efforts being conducted along the SR37
corridor and in South San Francisco are designed to produce multi-benefit
strategies to improve public access in and equitable way, enhance the quality of
life for local residents, improve ecological and environmental conditions, address
the vulnerability of transportation infrastructure, while offering expanded set of
mobility options for people of all incomes, that serve to reduce greenhouse gas
emissions.

Background

The project team made up of MTC, the Bay Conservation and Development
Commission (BCDC), the Bay Area Regional Collaborative (BARC) and the
California State Coastal Conservancy (SCC) is building off an extensive body of
work that has been completed over the past seven years. In addition to close and
lasting partnerships with local jurisdictions, special districts, academic experts,
non-profit organizations and community leaders, among others, this work has
included other important state and federal partners such as Caltrans District 4, the
National Oceanic and Atmospheric Administration (NOAA), the Federal
Highway Administration (FHWA), the Federal Emergency Management
Administration (FEMA), and the Environmental Protection Agency (USEPA).
Additionally, the project team partners were instrumental in getting the Resilient
by Design Bay Area Challenge off the ground and serve in leadership roles on
the Executive Board and on the Research Advisory Committee, responsible for
the selection of the nine project areas that are matched with nine international
design teams.

B. Planning Factors Addressed
e Reduce or mitigate storm water impacts of surface transportation;
e Improve the resiliency and reliability of the transportation system;

e Increase the safety of the transportation system for motorized and non-
motorized users;

e Enhance the integration and connectivity of the transportation system,
across and between modes, for people and freight;

e Emphasize the preservation of the existing transportation system.
C. Previous Accomplishments
Objectives = Same as above

Accomplishments  Completed Work Products:
e Contracts with partner agencies, technical advisors and

consultants fully executed by March 2019.
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e Project Management Team (PMT) selected two program sites,
helped complete preliminary Scopes of Work for each project
through a robust vetting process with selected consultants and
local partners.

D. Work Plan (FY 2019-20)

Task
No.

Task Description

Work Products

Start Date

End Date

1

Form and Organize
Project Management
Team (PMT):

List of PMT members,
Schedule of Meetings,
PMT Roles &
Responsibilities
Quarterly Reports
Invoiced to Caltrans
RFQ for Consultant
Support

07/01/2019

06/3/2020

Form Local Working
Groups and Project
Support Tools

List of members for
each Local Working
Group, Roles &
Responsibilities

Local Working Group
Goals and Objectives
for each project area
Review of assets,
services, issues and
existing conditions
PMT will work with
Consultant team and
Local Working Group
to develop approach for
meaningful public
participation &
engagement

Online tool or other
supporting tools
developed for project
stakeholders and
interested public

07/01/2019

06/3/2020

Improve upon and
leverage current
financing and
implementation
mechanisms and
governance strategies
to ensure ongoing
support for two
projects

List of possible funding
sources. Adaptation
actions matched to best
funding source.
Identification of
alternative funding
sources and matching
to projects.

02/01/2019

06/30/2019
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5 Conduct Advanced
Planning for Each
Project Area

Finalize Scope of Work
for Advanced Planning,
Consultant will work
closely with PMT and
Local Working Group
Complete advanced
planning

Adaptation and
Implementation
Roadmap (AIR)
completed for each
project area

Final manual that
describes the steps for
developing the
Adaptation
Implementation
Roadmaps

03/31/2019

12/31/2019

E. Anticipated Future Activities (FY 2019-20)

Anticipated Future

o Help SB1 funded adaptation planning efforts apply for

eligible grant programs to support implementation.

o Development of Regional Adaptation Plan
o Resiliency/Adaptation incorporated into 2021 Sustainable
Communities Strategy (Plan Bay Area)

Activities
F. BUDGET
Consultant Total
Expenses
402,117 402,117
SB1FY 17- Local Total
18 C/O Funds Revenues
202,117 200,000 402,117
Federal Share % 0%

SB1 fund - $307,950 was awarded on December 15, 2017 and expires on 6/30/2020

(Fund source # 2209) This work element is funded entirely by SB1 funds.
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Work Element 1615: Connecting Housing and Transportation

A. Project Description

Objectives

o Identify both unique and shared challenges facing local jurisdictions to inform
regional plans and programs

e Provide overarching policy support for the agency in terms of the connections
between transportation planning, funding and housing outcomes.

e Communicate with county planning and transportation authorities about
MTC/ABAG plans, programs, policies and grant opportunities

e Advance implementation of CASA Compact strategies, which emphasizes the 3
Ps: protection, preservation and production, which supports regional
transportation investments.

Support for MTC funding and planning programs

Given MTC direction to strengthen the connection between transportation
funding and housing production, staff will provide internal analytical support and
data collection to advance and implement MTC funding programs, such as for the
One Bay Area Grant Program and the Housing Incentive Pool.

Technical Support to Local Jurisdictions related to State Housing
Legislation

Staff will assess state housing legislation and provide support to local
jurisdictions related to implementation, planning and otherwise complying with
new or existing state housing laws. Compliance with housing laws supports
transit usage and regional transit investments.

Engagement with Local Planning Directors and County Transportation
Authorities

Staff will attend monthly county planning directors meetings, as well as county
transportation authority planning directors meeting as appropriate to
communication information and seek feedback on MTC/ABAG initiatives,
policies and programs.

Regional Housing Permit Collection and Policy Tool - MTC/ABAG’s
integrated planning program staff will collect housing permit data in support of
MTC policies and programs, including transportation funding programs. Permit
data will also be displayed on the web portal that visually documents the location
of housing permits issued. The objective of collecting this data is to inform
MTC/ABAG policies and programs, including transportation funding.

Staff will also maintain the Regional Housing Policy Toolkit, which enables
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staff, policy-makers and the public to see which key policies jurisdictions
throughout the region have implemented. As jurisdictions consider individual
policies as part of their overall housing strategy, the toolkit provides practical
information about housing best practices, key issues to consider, and links to
sample ordinances and legislation.

CASA: The Committee to Housing the Bay Area — between June 2017 and
December 2018, the CASA Steering and Technical committees developed and
approved a Compact that includes ten strategies to: (1) increase housing
production at all levels of affordability, (2) preserve existing affordable housing,
and (3) protect vulnerable populations from housing instability and displacement.

Starting in January 2019, the CASA effort, with MTC/ABAG support, will
transition into implementation, which will include analysis related to state
legislative reform.

Description

This work supports implementation of the Regional Transportation Plan and
Sustainable Communities Strategy (RTP/SCS) with a focus on the connection
between transportation investment decisions and housing outcomes. A primary
focus is the implementation of the CASA effort including monitoring and
analysis of state legislation and engagement with regional partners on these
issues.

B. Planning Factors Addressed
Planning Factors e Achieve state greenhouse gas emissions targets by supporting local

Addressed

development tied to transportation that reduces reliance on single
occupancy vehicle (SOV) travel;
Implementation of efficient land use pattern;

e Increase in the availability and affordability of housing options;

C. Previous Accomplishments

Objectives

Same as above

Accomplishments ¢ Regional Housing Policy Database -

http://housing.abag.ca.gov/policysearch

¢ Regional Housing Permit Data report and visualization -
http://housing.abag.ca.gov/map

o Consistent attendance at county planning director meetings
and county transportation planning director meetings

e CASA Compact -
http://mtc.legistar.com/gateway.aspx?M=F&ID=45b9ec6e-
fbb7-4e70-b612-fb5a9c0eb75f.pdf
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CASA

Work Products ¢ Regional Housing Policy Database -
http://housing.abag.ca.gov/policysearch

o Regional Housing Permit Data report and visualization -
http://housing.abag.ca.gov/map

o Consistent attendance at county planning director meetings
and county transportation planning director meetings

Compact -

http://mtc.legistar.com/gateway.aspx?M=F&ID=45b9%ec6e-
fbb7-4€70-b612-fb5a9c0eb75f.pdf

SB1 Funded Accomplishments

FY 17/18 — fund source number 2210

Support for CASA, including preparation of meeting materials and analysis.
Collection of 2016 housing permit data, including data visualization
Attendance at county planning directors’ meetings

Attendance and participation in Grand Boulevard Initiative meetings
Grant management of environmental site assessments and predevelopment studies for
opportunity sites along the East Bay Corridor.

FY 18/19 — fund source number 2211

Support for CASA, including preparation of meeting materials and analysis through

December 2018.

Collection of 2017 housing permit data, including data visualization
Attendance at county planning directors’ meetings

Attendance and participation i

n Grand Boulevard Initiative meetings

Developed draft scope of work for assessment of technical assistance offered through the
Integrated Regional Planning Department.

D. Work Plan (FY 2019-20)

Task [Task Description \Work Products Start Date  |End Date
No.
1 |Local County Planning Director| e Attend and participate in monthly  |7/1/2019  |6/30/20
and County Transportation county planning director meetings,
Authority Planning Director discussing and seeking input on key
meetings planner meetings regional initiatives, policies and
programs such as Plan Bay Area and
CASA; meeting notes
e Attend and participate in sub-
regional initiatives such as the
Grand Boulevard Initiative
2 Regional Housing Permit o 04/01/2019 12/30/19

Collection and Policy Tool-
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Collect annual housing permit
data from local jurisdictions

Process data and update reports,| ¢ Compiled dataset 10/01/2019 6/30/20
initiatives and maps
Maintain and update Housing | Updated database with new policies or | 07/01/2019 6/30/20
Policy toolkit best practice examples
CASA- Continue to play the  |¢  Specifics TBD 07/01/2019 6/30/20
role of a convenor
SB2 Support = Asneeded, provide technical assistance |07/01/2019 6/30/20
and support to local jurisdictions
pursuant to the implementation of SB2,
and related legislation
Program support for MTC = Asneeded, provide analytical support |07/01/2019 6/30/20
transp_ortqtion/housing for MTC funding programs, such as the
coordination Housing Incentive Pool, that require
housing data collection and analysis
E. Anticipated Future Activities (FY 2020-21)
Anticipated Future = Update housing permit data process in conjunction with state
Activities legislation or direction. Revise engagement with local
planning directors/transportation authority planning directors
based on bigger-picture engagement strategies for the
Integrated Regional Planning Program and/or MTC/ABAG.
F. Budget
Salaries & Indirect Other Consultant Toll Total
Benefits Services Operating Credit Expenses
Expenses Match
338,929 181,472 146,019 209,933 30,503 876,353
FHWAPL | FTA5303 | FHWAFY STBGP EPA General Toll Total
FY'20 FY'20 18-19 C/O Fund Credit Revenues
Match
50,000 6,000 209,933 250,000 250,000 110,420 30,503 876,353
Federal Share % 31%
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Work Element 1616: Regional Advance Mitigation Program (RAMP)

A. Project Description
Objectives

Description

= Integrate conservation into transportation infrastructure plans in
advance of project development
= Implement regional conservation priorities by driving mitigation
dollars where they are most needed
= Develop and implement Regional Conservation Investment
Strategies (RCISs), as established in AB 2087, in the Bay Area
The Regional Advance Mitigation Planning (RAMP) Program is a
science-based approach to identify mitigation opportunities that
support regional conservation priorities and Plan Bay Area goals.
RAMP aims to integrate conservation into infrastructure agencies’
plans and project development well in advance and on a regional
scale to reduce potential impacts of transportation projects, as well
as to drive mitigation dollars to protect regional conservation
priorities and protect important ecological functions that are at threat
of loss and protect working lands. MTC, along with the State
Coastal Conservancy (SCC), is sponsoring an effort to scope and
implement RAMP in the Bay Area with the target of including
RAMP in MTC’s update of Plan Bay Area 2040 and SB1 Planning
Formula Funds was used to advance this initiative.

Assembly Bill 2087 (Levine) establishes a framework for RAMP
with the California Department of Fish and Wildlife (CDFW)
through the preparation of Regional Conservation Investment
Strategies (RCISs). Further, Senate Bill 1 (Beall) includes $120
million for Caltrans to establish a statewide advance mitigation
program. MTC’s RAMP Program aims to leverage both of these
legislative frameworks to implement RAMP in the Bay Area.

B. Planning Factors Addressed

= Coordinate transportation and land use planning
= Encourage regional stakeholder collaboration

C. Previous Accomplishments

MTC, in coordination with the SCC and with facilitation assistance
from the Nature Conservancy, established a Technical Advisory
Committee (TAC) comprised of various resource and transportation
agencies to help guide RAMP development. The same team has
established a stakeholders group to receive further input from
business, trade, environmental, and other interested groups. Both
groups have met multiple times over the last two years.

The RAMP Program Document has been completed outlining the
program parameters and framework for its creation. The RAMP
team has also developed draft RCISs for the identified pilot areas of
Santa Clara County and the East Bay (Alameda and Contra Costa
Counties), both of which are under review.
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D. Work Plan (FY 2019-20)

Task Task Description Work Products Start End Date
No. Date
1. Develop potential RAMP = Core team 7/1/2019 6/30/2020
program structure meetings
= Option
development
2. Continue facilitation and = Technical advisory | 7/1/2019 6/30/2020
program development committee

participation
= |dentification of
new pilot areas
= Refine project
limits with
transportation
delivery agencies
3. Develop funding options for Technical memos  7/1/2019 6/30/2020
RAMP and reports
= Coordination with
partners, including
SCC, CTC, and
Caltrans
RCIS documents 7/1/2019 6/30/2020
= Sub Regional
Assessments
(SRAS)
= Submission to
CDFW
5. Science and data integration = Consider possible | 7/1/2019 6/30/2020
integration into
MTC data and
analysis

4, Develop and implement RCISs

E. Anticipated Future Activities (FY 20-21)

= Consider additional funding sources and financing mechanisms to facilitate
RAMP

= Examine additional RCIS/RAMP pilot locations

= Set up RAMP structure in coordination with the State Coastal Conservancy

Fiscal Year 2019-20 (SB1 Planning Formula Funds)

Project Description

Staff will continue to track and implement RAMP and the RCIS pilot areas and explore additional
pilot locations.
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Responsible Parties

MTC staff will work in coordination with the State Coastal Conservancy and the Nature
Conservancy to continue the RAMP and RCIS efforts.

Overall Project Objectives

e Integrate conservation into transportation infrastructure plans in advance of project
development

¢ Implement regional conservation priorities by driving mitigation dollars where they are
most needed

o Develop and implement Regional Conservation Investment Strategies (RCISs), as
established in AB 2087, in the Bay Area

Work Plan
Task | Task Description Work Products Start Date | End
No. Date
1. Further develop RAMP and = Technical Advisory | July 2019 | June
RCIS, including continued Committee 2020
outreach and assessments meetings
= Qutreach
= RCIS documents
= Transportation
Assessment updates
Budget:
Consultant Total
Expenses
45,265 45,265
SB1 General Total
FY18/19 Fund Revenues
C/O
45,265 5,192 50,457
Federal Share % 0%
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Work Element 1617: Technical Assistance Strategic Planning

A. Project Description
Objectives Support Plan Bay Area/Plan Bay Area 2040 implementation by providing
effective technical assistance to local jurisdictions supporting efforts to
encourage the development of resilient housing, jobs, and services near
existing and planned transit.

Description Prior to the newly integrated Regional Planning Program of both MTC and
ABAG staff, the MTC Planning Department had provided on-call consultant
assistance to jurisdictions with Priority Development Areas to advance
implementation of Plan Bay Area. ABAG Planning staff had also provided
technical assistance to jurisdictions related to resilience planning and housing.
With the integration of MTC and ABAG staff, there is an opportunity to take
a strategic view, assessing and evaluating the most effective form and
delivery of technical assistance to best serve jurisdictions in the region.

B. Planning Factors Addressed
Planning Factors Protect and enhance the environment, promote energy conservation, improve
Addressed the quality of life, and promote consistency between transportation
improvements and state and local planned growth and economic development
patterns.

C. Previous Accomplishments
o Staff was assigned that will manage the Technical Assistance Strategic
Planning process
e (Task 1) Issued an RFP for consultant services and entered into contract
with a firm
e (Task 2) Invited a diverse representation of agency staff to be part of the
technical advisory committee (TAC)
(Task 2) Held TAC kick-off meeting
(Task 4 and overall) Drafted the mission and definitions of effort
(Task 4) Drafted the data collection plan
(Task 5) Drafted the literature review plan

SB1 Funded Accomplishments

FY18/19 SB1 Funds — fund source number 2211

e The contract has been encumbered. The consultant has not yet billed for
work. No SB1 funds in FY17/18 were awarded.

D. Work Plan (FY 2019-20)

Task Task Description Work Products Start Date | End Date
No.
1 Project Kick-Off e Project Management Plan 7/01/2019 | 9/30/2019
2 Form Project Technical Advisory | e Outreach to Form TAC 1/1/2019 9/30/2019
Committee o Kick-off and regular meetings
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3 Assessment if Current Programs | e Gather, Compile, and Assess 2/1/2019 6/30/2019
and Possible New Assistance Data
Areas o Implement Surveys, Interviews,
and Focus Groups
¢ Final Report on Preliminary
Assessment
4 Review of TA Programs Offered | e Literature Review 4/1/2019 7/1/2019
Through MPOs and/or COGs
Throughout the Nation
5 Recommended Options for e Interactive Half-Day Workshop | 7/1/2019 9/30/2019
Regional TA Delivery with TA Models
¢ Prepare Final Report with Key
Recommendations
6 Implement/launch new Technical | e Description and procedures for 7/1/2019 6/30/2020
Assistance Program delivering new program

E. Anticipated Future Activities (FY 2019-20)
Anticipated Future =

Depending on the outcome of the study, it is anticipated that changes

Activities will be made to restructure the delivery of technical assistance offered
through the Integrated Regional Planning Program.
= Monitor delivery and outcomes of new program
F. Budget
Salaries & Indirect Consultant Total
Benefits Services Expenses
79,057 42,329 37,676 159,063
SB1 General Total
FY18/19 Fund Revenues
C/O
37,676 121,387 159,063
Federal Share % 0%
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Work Element 1619: Diridon Integrated Station Concept Plan (DISC)

(FTA 5304 — Strategic Partnerships Transit)

A. Project Description

Objectives

Description

With the introduction of BART, electrified Caltrain, and potentially
high-speed rail (HSR) service in the future, Diridon station is
expected to see an estimated tenfold increase in passengers by 2040.
The Diridon Integrated Concept Plan (DISC), a joint effort of
Caltrain, the California High-Speed Rail Authority, the Santa Clara
Valley Transportation Authority, and the City of San Jose, seeks to
optimize the design of the station to promote seamless connections
and facilitate regional and statewide mobility, while also creating a
station building that is designed in close coordination with the
future private development that will occur around and within the
station.

Already the South Bay’s primary transit node, Diridon Station will
become one of the nation’s busiest intermodal hubs once BART,
high-speed rail, and electrified Caltrain initiate service at the
station. Additionally, millions of square feet of new development at
the station will transform the station district into a major
employment destination. Recognizing this once-in-a-generation
opportunity, Caltrain, VTA, the California High-Speed Rail
Authority and the City of San Jose are working together on the
Diridon Integrated Concept Plan. This Plan will propose a bold
vision of a future station that seamlessly connects modes and is
integrated with the surrounding urban fabric.

B. Planning Factors Addressed

Planning Factors

Addressed

Promote reliable and efficient mobility for people, goods, and
services, while meeting the State’s GHG emission reduction goals,
preserving the State’s natural and working lands, and preserving the
unique character and livability of California’s communities.

C. Previous Accomplishments —

¢ Monthly Progress Reports
(included with Consultant
invoice)

Task Task Description Work Products Start End Date
No. Date
1 Project Management and e Kick-off meeting with Caltrans Completed | Completed
Coordination summary
e Partner Kick-Off Meeting
summary
¢ Reoccurring Project Meetings
summaries
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Station Scenarios Development

e Technical Memo on Screening
Methodology for Scenario
Selection and Justification for

as the Heavy Rail Assessment

Eliminated Scenarios, referred to

Completed

Completed

Scenario Selection

¢ Draft Scenario Selection Report
for Spatial Layout and
Organization Structure

¢ Final Scenario Selection Report
for Spatial Layout and
Organization Structure

Completed

Completed

D. Work Plan (FY 2019-20)

Task
No.

Task Description

Work Products

Start Date

End Date

2

Workshops and Specialized
Meetings

e Summaries of Technical
Worskshops and Specialized
Meetings

07/01/2019

08/31/2019

Ambitions and Requirements

o Draft High-Level, Functional

¢ Final Program of Requirements
(CRS)

o Evaluation Framework

e Memo of International Best
Practices of Organizational
Models

Program of Requirements (CRS)

10/1/2019

1/31/2020

Refinement of Single Preferred
Option (SPO)

¢ Draft Single Preferred Option
Report

¢ Final Single Preferred Option
Report

07/01/2019

11/30/2019

Invoicing and Fiscal Management

o Quarterly Reports to Caltrans
¢ Invoicing to Caltrans

07/01/2019

06/30/2020

E. Anticipated Future Activities (FY 2020-21)

Anticipated .

Future Activities 20-21
F. Budget
Consultant Total
Expenses

714,780 714,780

FTA 5304 Local Total
Est. C/O Funds Revenues
500,000 214,780 714,780

Federal Share % 70%
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Work Element 1112: Implement Public Information Program and
Tribal Government Coordination

A. Project Description

Objectives o

Involve the interested public in transportation planning, fund
programming and allocation processes, including those in under-
represented groups.

Inform the media and public about current transportation activities,
including regional operations projects, such as 511, Clipper® and
Freeway Service Patrol.

Provide opportunities for early and continuous public participation in
the transportation planning process in accordance with the Fixing
America’s Surface Transportation Act (FAST Act) and federal policy
by means of organized outreach and involvement activities, and
through the Policy Advisory Council.

Provide opportunities for public participation in the development of
the Regional Transportation Plan/Sustainable Communities Strategy.

Conduct government-to-government consultation with Tribal
governments of federally recognized Native American tribes
regarding planning and programming activities.

Description Public Participation under State and Federal Law

Federal law requires MTC — when developing the Regional
Transportation Plan and the Transportation Improvement Program
(TIP) — to coordinate transportation plans with expected growth,
economic development, environmental protection and other related
planning activities within our region. Toward this end, MTC’s Public
Participation Plan outlines key decision points for consulting with
affected local, regional, state and federal agencies and Tribal
governments.

Under state law (revised most recently in 2008 by SB 375 (Steinberg),
MTC and the Association of Bay Area Governments must develop a
regional Sustainable Communities Strategy to integrate planning for
growth and housing with long-range transportation investments,
including goals for reducing greenhouse gas emissions for cars and
light trucks. The law calls upon the Metropolitan Transportation
Commission (MTC) to develop a plan to involve the public in this
process. The goal is to promote an open, transparent process that
encourages the ongoing and active participation of local governments
and a broad range of stakeholders.
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Public Participation Plan

State law requires a separate Public Participation Plan for
development of the Sustainable Communities Strategy and the
regional transportation plan. This plan is rooted in the principles that
are included in MTC’s federally required Public Participation Plan,
along with the requirements outlined in SB 375.

B. Planning Factors Addressed

Planning Factors
Addressed

Support the economic vitality of the metropolitan area, especially by
enabling global competitiveness, productivity, and efficiency

Increase the safety of the transportation system for motorized and
non-motorized users.

Increase the security of the transportation system for motorized and
non-motorized users.

Increase the accessibility and mobility of people and for freight.

Target underrepresented groups in MTC’s outreach efforts, ensuring
equity in our planning efforts.

Protect and enhance the environment, promote energy conservation,
improve the quality of life, and promote consistency between
transportation improvements and State and local planned growth and
economic development patterns.

Enhance the integration and connectivity of the transportation system,
across and between modes, for people and freight.

Promote efficient system management and operation.

Emphasize the preservation of the existing transportation system.

C. Previous Accomplishments

Objectives

Accomplishments

Work Products

Same as above
Adoption of update MTC Public Participation Plan
Evaluation of Plan Bay Area public engagement

Completed outreach to Tribal governments for Plan Bay Area
consultation

Plan Bay Area 2050 document and website
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e E-News - MTC’s electronic newsletter

e Press releases, media advisories, etc.

e E-mail notifications; contact database

e Brochures, postcards as needed

o Website updates

e Public meetings, workshops and regional forums
e Videos and social media content

e Implemented various elements of the Climate Initiatives Outreach
Program, including Spare the Air Youth program.

D. Work Plan (FY 2019-20)

Task | Task Description Work Products Start Date | End Date
No.

1 Support public meetings and other | Meeting and briefing 7/01/19 6/30/20
events with briefing materials; materials
provide reports and summary of
comments heard to decision
makers at key milestones,
consistent with MTC’s Public
Participation Plan

2 Conduct media relations activities: | News releases, press 7/01/19 6/30/20
prepare news releases and press packets, press events,
packets; respond to requests for articles

information; arrange press
conferences; write and place op-ed
pieces and articles; arrange
editorial meetings; place
commissioners and staff on public
affairs shows

3 Oversee content and design for the | MTC’s website and 7/01/19 6/30/20
agency’s primary website as well | associated websites
as associated websites; develop
subsidiary websites as needed

4 Manage and evaluate public Public Participation 7/01/19 6/30/20
engagement for MTC’s Regional | Plan
Transportation Plan (including the
SB 375/Sustainable Communities
Strategy), the Transportation
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Improvement Program and the
One Bay Area Grant program.

Complete formal Tribal
government-to-government
outreach on the Plan Bay Area
update, as appropriate, and
document separately from public
participation efforts; solicit early
involvement of Tribal
governments and associated
Native American organizations
and individuals in public
participation efforts. MTC will
also outreach to tribal governments
regarding its Transportation
Improvement Program.

report

Government-to-
Government
Consultation to Native
American Tribes

7/01/19

6/30/20

Manage the Climate Initiatives
Public Outreach Program

Social marketing
campaign, Spare the
Air Youth Program

7/01/19

6/30/20

E- newsletter and other agency
information products

E-Newsletters, reports

7/01/19

6/30/20

Provide editorial support to
agency (including speeches,
brochures, etc.)

N/A

7/01/19

6/30/20

E. Anticipated Future Activities (FY 2019-20)

Anticipated

Future Activities

Implement engagement related to the next RTP/SCS plan

Continue to implement/manage Climate Initiatives Outreach

Program

Complete outreach to Tribal governments for consultation on the

Plan Bay Area update, as appropriate.

Ongoing activities, as needed

F. Budget
Salaries & Indirect Other Consultant | Toll Credit Total
Benefits Services Operating Match Expenses
2,805,377 1,574,607 297,160 1,914,356 511,505 | 6,591,500
FHWA PL FTA5303 | FTAFY'19 CMAQ General Local |Toll Credit| Total
FY'20 FY'20 C/O Fund Funds Match Revenues
3,136,500 1,321,000 2,000 200,000 292,500 | 1,639,500 | 511,505 | 6,591,500
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Work Element 1233: Transportation Asset Management (TAM)
Program

A. Project Description

Objectives

Provide comprehensive data on the region’s transportation capital asset maintenance,
rehabilitation and replacement needs.

Prepare and analyze investment strategies geared towards meeting performance targets
for state of good repair, and monitor progress towards meeting those targets.

Support Department of Transportation (DOT) requirements that recipients and sub-
recipients of Federal funding develop Transit Asset Management Plans and use an asset
management system to develop capital asset inventories.

Comply with DOT requirements for setting performance targets related to the State of
Good Repair for both the transit system and streets and roads on the National Highway
System.

Incorporate Transit Asset Management-related performance based planning in the
Metropolitan Transportation Plan and Transportation Improvement Program process.
Comply with state law that requires that each local government establish and maintain a
Pavement Management Program (PMP) as a condition for funding projects in the State
Transportation Improvement Program (California Streets and Highways Code section
2108.1)

Reduce or mitigate storm water impacts of surface transportation through non-pavement
asset management activities including storm drain inventory and condition monitoring,
and encouragement of best practices in run-off mitigation as it relates to roadway repair
Support DOT requirements on Highway Performance Monitoring System (HPMS) and
Model Inventory of Roadway Elements (MIRE) reporting for safety management by
using an asset management system to track roadway data

Integrate Transit Asset Management Plans from transit providers into our planning
process and coordinate with the transit providers to implement a performance based

planning process that prioritizes investments that meet regional performance targets for
State of Good Repair.

Description

Update and refinement of the Regional Transit Capital Inventory
Develop, upgrade, maintain and distribute the StreetSaver and StreetSaver Plus software

Develop regional and operator-based forecasts of transit capital maintenance and repair
needs, available funding sources, and condition scenarios based on revenue options

Facilitate the development and update of Transit Asset Management plans
Coordinate with all transit providers to set the MPQO’s Transit Asset Management targets

Coordinate with the State DOT to set performance targets for the National Highway
System

Develop local and regional forecasts of pavement and non-pavement repair needs,
available funding sources, and condition scenarios based on revenue options

Conform performance measures and monitoring activities related to asset conditions to
federal and state requirements
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Provide guidance and instruction on best practices in asset management and safety
management as it relates to asset management.

Provide performance monitoring guidance and tools

Develop models and processes for integrating Transportation Asset Management
objectives into regional multi-objective decision-making

Provide oversight of the Statewide Local Streets and Roads Needs Analysis Project
Develop the Annual Regional Summary of Pavement Conditions

Implement Pavement Management Program (PMP) certification procedures
Provide program updates and technical assistance to StreetSaver users

Implement the Pavement Management Technical Assistance Program (P-TAP)
Implement the Data Quality Management Program for P-TAP

Facilitate meetings of the Local Street and Road Working Group

Facilitate meetings of the Transit Asset Management working groups

B. Planning Factors Addressed

Foster a regional approach to transportation planning by promoting cooperation and
coordination in efforts to improve the state repair of transportation assets;

Establish prioritization for investment in the existing transportation system;
Develop performance goals and track progress made in attaining them;

Improve the region’s ability to assess the impact of investments in transit capital replacement
and rehabilitation on State of Good Repair and system reliability;

Help develop smart funding and investment prioritization policies and procedures;

Promote efficient system management and operation and reduce/eliminate project delivery delays;
Emphasize the preservation of the existing transportation system;

Reduce or mitigate storm water impacts of surface transportation;

Facilitate and improve safety through the use of asset management with a comprehensive
roadway data inventory.

C. Previous Accomplishments

P-TAP grant program:

https://mtc.legistar.com/LegislationDetail.aspx?

ID=2950091&GUID=523BB954-2512-4838-8349-0D7362D23ABE&Options=&Search=

e PCIl Summary: https://mtc.ca.gov/file/153881/search-result

o Statewide Needs Assessment http://www.savecaliforniastreets.org

e Regional Asset Management targets for 2018:
https://mtc.legistar.com/LegislationDetail.aspx?

ID=3717702&GUID=24FCC4FC-68A2-4CBB-935F-BACCOAFAT701F

e Vital Signs
http://www.vitalsigns.mtc.ca.gov/transit-asset-condition

http://www.vitalsigns.mtc.ca.gov/street-pavement-condition

e Completed group TAM plan for small operators, for compliance with DOT requirements
e Completed Spring and Fall StreetSaver User Week training

D. Work Plan (FY 2019-20)

Task | Task Description Work Products Start Date | End Date
No.
1 Provide technical training and support | Assistance as requested 7/01/19 6/30/20
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for StreetSaver users

Road and Transit Asset Management Materials
working groups

2 Regional Transit Capital Inventory Updated Inventory of Ongoing Ongoing
Update Transit Assets

3 Regional summary of pavement Regional Condition 7/01/19 6/30/20
conditions Summary

4 TAM Target Setting FY 2020 TAM Targets 09/01/19 10/30/20

5 NHS Target Setting FY 2020 Pavement & 09/01/19 10/30/20

Bridge Targets

6 Local Streets and Roads Needs 2020 Statewide Needs 7/01/19 6/30/20
Assessment Assessment

7 Provide support to Local Street & Meetings and Meeting 7/01/19 6/30/20

8 Implement the P-TAP Grant Program Program of Projects 7/01/19 6/30/20

E. Anticipated Future Activities (FY 2020-21)

Anticipated Future
Activities

2020 Regional Pavement Condition Summary

Establish regional Transit Asset Management targets for 2021

Update Group Transit Asset Management Plan for Tier Il operators and
consolidated NTD report

2020 RTCI Update

2021 RTP/SCS Needs Assessment

F. Budget
Salaries & Indirect Other Consultant Toll Total
Benefits Services Operating Credit Expenses
Expenses Match
705,632 377,816 37,000 5,436,846 57,872 6,557,294
FTA 5303 FTA 5303 STPBG General Local Toll Total
FY'20 '19 C/O Fund Funds Credit Revenues
Match
250,000 254,549 1,900,000 1,120,448 3,032,297 57,872 6,557,294

Federal Share %

33%
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Work Element 1517: Transit Sustainability Planning

A. Project Description

Objectives °

Description °

The Transit Sustainability Project (TSP), adopted by the
Commission in May 2012, evaluated the region’s transit system
and established an implementation plan for a more financially
viable transit system that is both cost-effective and customer-
focused.

The TSP developed an implementation plan that will lead the Bay
Area to a sustainable transit system from the customer, financial,
and environmental perspectives:

e Customer: A system that functions as an accessible,
user-friendly and coordinated network for transit
riders, regardless of mode, location or jurisdiction.

e Financial: A system that can cover its operating and
capital costs with a growing share of passenger fare
revenues as well as reliable streams of public funding.

e Environmental: A system that can attract and
accommodate new riders in an era of emission-
reduction goals, and is supported through companion
land use and pricing policies.

The TSP will inform scenario development and investment trade
off discussions for the Regional Transportation Plan/Sustainable
Communities Strategy (RTP/SCS).

The TSP included a comprehensive, fact-based analysis of the
existing system focused on service design and delivery, financial
viability, and decision-making structures.

The analysis acknowledged the role external factors play in the
long-term viability of the transit system, such as land use and
transportation pricing, which are critically important as the region
grapples with preparing the Sustainable Communities Strategy
required by SB 375.

Financial Analysis:

e Conducted financial analysis of key internal and external cost
drivers and development of cost containment strategies.

e Conducted financial analyses of existing revenue sources,
revenue trends and opportunities for new revenue sources and
innovative policies for revenue sharing and
transit/transportation pricing.

o Facilitate the development of 10-year capital and operating

budget forecasts through transit operator Short Range Transit
Plans (SRTP).

Service Analysis:

e Conducted in-depth service analysis at the regional and sub-
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regional level.

Defined effective transit service at the regional, sub-regional
and local levels, establishing service criteria and performance
objectives.

Identified infrastructure and operating policies that could
increase transit’s effectiveness.

Recommended prioritized strategies for maximizing ridership,
containing costs, and increasing service efficiencies.
Recommended policies, service delivery strategies, and cost
containment strategies for ADA-paratransit services in the
region.

Facilitate the development and communication of 10-year
service plans through transit operator SRTPs.

Institutional Analysis:

B. Planning Factors Addressed
Planning Factors
Addressed .

Evaluated intuitional and decision-making structures.
Conducted marketing and outreach, including engaging the
public and multiples stakeholder groups.

Identified a detailed action plan to implements the TSP’s
recommendations.

Support the economic vitality of the metropolitan area,
especially by enabling global competitiveness, productivity,
and efficiency;

Increase the safety of the transportation system for motorized
and non-motorized users;

Increase the security of the transportation system for
motorized and non-motorized users;

Increase the accessibility and mobility of people and for
freight;

Protect and enhance the environment, promote energy
conservation, improve the quality of life, and promote
consistency between transportation improvements and State
and local planned growth and economic development patterns;

Enhance the integration and connectivity of the transportation
system, across and between modes, for people and freight;

Promote efficient system management and operation;
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o Emphasize the preservation of the existing transportation
system, consistent with the California Planning Emphasis
Area of State of Good Repair.

o Improve the resiliency and reliability of the transportation
system.

C. Previous Accomplishments

Project recommendations adopted in May 2012 - http://www.mtc.ca.gov/planning/tsp/.
Project implementation commenced in June 2012 and is ongoing.
Round 1 TPI Incentive grants awarded in January 2013.
Round 2 TPI Incentive grants awarded in March 2014.
Round 3 TPI Incentive grants awarded in May 2015.
Round 4 TPI Incentive grants awarded in May 2016.
Round 1 TPI Investment grants awarded in May 2012.
Round 2 TPI Investment grants awarded in September 2014.
Round 3 TPI Investment grants awarded in January 2017.
On July 12, 2017, MTC programmed the remaining $2.3 million in Transit Performance
Initiative — Investment Program funding to four projects in the North Bay counties of Marin,
Sonoma, Napa, and Solano.
Beginning in 2017, annually fund TPI projects through Low Carbon Transit Operations
Program (LCTOP) beginning (March 2017, March 2018, April 2019)
Studies

0 Completed Phase | of the Tri-City Transit Study - and transitioned potential Phase Il

work to Alameda CTC per project Policy Advisory Committee direction.

o Finalized AC Transit/BART Inner East Bay Fare Discount Pilot Study in Spring
2017.
Finalized SMART bus integration and station access improvements study in Spring
2017.
Sonoma County TIES Study — Technical working papers completed in April 20109.
Initiated the Transit Use Study with UCLA in Fall 2018.
Initiated the Southern Alameda Integrated Rail Analysis Fall 2018.
Crossing Study to be finalized in Summer 2019.
Five Year Large Operator TSP Performance Metric Assessment Update (Programming and
Allocations Committee, February 2019)
Adopted a TSP Performance Metrics policy for Small and Medium Transit Operators
(Resolution No. 4321, February 2019)
Semi-annual TPI program reports (most recent: June 2018, January 2019)

o

©O o0OO0Oo
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SB1 Funded Accomplishments

FY 18/19 - fund source number 2211

= Staff time for initiation and completion of Crossings Study, including scope development,
consultant procurement, and project management, oversight, and review of deliverables.

= Staff time for initiation of Southern Alameda Integrated Rail Analysis, including scope
development, consultant procurement and kick-off, and project management, oversight, and

review of deliverables for initial phases of work.

D. Work Plan (FY 2019-20)

Task | Task Description Work Products Start Date | End Date
No.
1 Continue monitoring of Transit = Semi-annual reports | 7/1/2019 6/30/2020
Performance Initiative programs to the Commission
(Investment and Incentive Program)
to support a robust transit system in
the Bay Area region.
2 Continue to program/ fund TPI- » LCTOP program 11/1/2019 | 6/30/2020
like projects through Cap and approval of TPI
Trade Low Carbon Transit projects by
Operations Program funding on an Commission
annual basis and OBAG 2 in " TPICallfor projects
future years.
3 Small, Medium, and Large Operator » Proposed Plan for 7/1/2019 6/30/2020
Performance Metric Evaluation and future TSP goals.
Framework. Continue to monitor = Small, Medium,
strategic plans for largest seven Large TSP metrics
transit agencies to meet performance Evaluation for 2019
measure targets established in the
TSP Continue to develop and
implement direction and actions
resulting from the TSP metric
assessment from late 2018 for large
transit operators.
4 Facilitate the development of Short = Annual Draft and 7/1/2019 6/30/2020
Range Transit Plans (SRTPs) for Final Reports of 10
transit operators. In this year, initiate year transit operator
the Mid and Small Operators SRTP capital and operating
cycle (20+ SRTPs). This is a multi- budgets, plans, and
year effort. programs for selected
transit operators
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5 Sonoma County Transit Integration » Draftand Final Study | 7/1/2019 6/30/2020
Study to examine system efficiencies Report
and integration opportunities among
Sonoma County transit operators in
order to assist MTC in addressing
transit performance and
sustainability.
6 Transit ridership and coordination = Draftand Final Bay 7/1/2019 6/30/2020
efforts/studies Area Transit Use
Study
= QOther coordination
reports/white papers
7 Southern Alameda Integrated Rail = Draftand Final Study | 7/1/2019 6/30/2020
Analysis — evaluate passenger rail Report
needs and opportunities for expanded
and more seamless service (planning,
conceptual engineering, initial
design)

E. Anticipated Future Activities (FY2020-21)
Anticipated Future

= Performance Metric Evaluation and Framework. Continue

Activities implementation of recommendations from the Transit
Sustainability Project. Update MTC Resolution 4060 as
needed.

= Plan for OBAG 2 TPI Investment program and the Annual
LCTOP programming for TPI Investment projects.

= Continuation/advancement of transit coordination and
ridership initiatives and studies.

F. Budget

Salaries & Indirect Consultant | Toll Credit Total

Benefits Services Match Expenses

474,862 254,255 2,378,171 198,722 3,107,288

FTA 5303 | FTA5303 General Local Toll Total

FY'20 FY'19 C/O Fund Funds Credit Revenues
Match

460,000 1,272,538 550,750 824,000 198,722 3,107,288

Federal Share % 60%
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Work Element 1520: BART Metro 2030 and Beyond

A. Project Description
Objectives ¢ Analyze emerging population and job trends, including those being
developed for Plan Bay Area, to better understand evolving travel
markets.

e Prepare updated BART service plan scenarios and identify capital
improvements to better serve Bay Area travel demand in a cost-
effective manner.

e Improve reliability, increase ridership, reduce regional VMT and
greenhouse gases.

e Prioritize strategies based on their benefit to BART and the region.

o Develop recommendations and a phased implementation plan.

Description e California is confronting a housing crisis, and an imperative to
create sustainable communities that link jobs and housing to reduce
GHG emissions. To better connect communities with seamless
mobility, the San Francisco Bay Area Rapid Transit District
(BART) will develop a 2030 systemwide service plan and identify
capital projects to improve operational efficiency and financial
stability, maximize ridership, reduce GHG emissions, and provide
an alternative to regional congestion.

e The project will produce future BART service plans, focusing on
2030, and an associated prioritized capital project list (such as new
storage facilities and bypass tracks) that would fully leverage
planned system investments while improving operational
efficiency and maximizing ridership. By better matching BART
service and regional demand patterns, the project will help
implement the regional Sustainable Communities Strategy,
improve job access for all communities, and reduce greenhouse
gases.

e The Operating Service Plan will plan for major changes including;

o0 Implementation of the Communications-based Train
Control System, and expanded fleet, which will allow 30
trains per hour in the Transbay tube, compared to 23
today.

o Declining off peak ridership, partly caused by the growing
popularity of Transportation Network Companies, which
makes weekend and evening service less productive.

o0 Future regional growth based upon predictions from

MTC’s Plan Bay Area 2050.

The need for ongoing track closures for maintenance;

0 Extension of BART to Berryessa in San Jose, and to
downtown San Jose and Santa Clara by 2026.

o
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Potential Capital projects that will position the agency to respond
to the above challenges. BART has already identified a list of
potential capital improvements, including new maintenance and
storage facilities, passing tracks and crossovers that would
position the agency to respond to these challenges. Through
BART Metro 2030 and Beyond, BART will further define and
prioritize these improvements based on how they benefit the
region and allow BART to deliver higher quality service at lower
cost.

Improve operational efficiency and maximize ridership;

Implement the regional Sustainable Communities Strategy by
matching BART service and regional demand patterns;

Support the region’s economic growth and development by
supporting connections between job centers and communities;

Promote financial stability of the District,

Protect and enhance the environment by promoting transit use
and reducing GHG emissions;

Provide an alternative to regional congestion;

Continue to provide service for economically disadvantaged
communities in the Bay Area.

The 2013 BART Sustainable Communities Operations Analysis (SCOA),
funded by Caltrans, completed a similar evaluation. Many of the prioritized
projects have been implemented or have advanced to preliminary
engineering. BART Metro 2030 will build upon that work, taking into
consideration changes in ridership trends, incorporate updated information
about upcoming BART projects, and look at potential operational needs
extending beyond implementation of the Core Capacity Project.
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Task | Task Description Work Products Start Date | End Date
No.
1 Kick-Off Meeting with Caltrans & Formation of | =  Summary notes from 10/1/2019 11/1/2019
Technical Advisory Committee meeting. Copy of
finalized work
program.
2 Quarterly Invoicing, Progress Reports and " Quarterly Pro!ect h 10/1/2019 41112022
Project Management Report_s, Invoices, other
compliance
documentation as
needed
3 Procurement and Administration for Consultant | Copy of consultant 10/1/2019 41112022
Work work plan,
= invoices from
consultant
4 BART Operating and Capacity Existing ' Op_e rgting and_Qapacity 10/1/2019 21172020
Conditions Emstmg Conditions
Working Paper
e The project team will analyze and document
BART’s current operation and capacity
conditions, and respective palicies, to
establish a summary of how planned
changes might impact operations or
capacity.
5 Travel Market Analysis = Trave_l Market Analysis | 11/1/2019 2/1/2020
Working Paper
To understand how future trends and changes in
demand patterns will impact BART operations,
the consultant will prepare a Travel Market
Analysis Working Paper, which will identify a
range of expected future ridership trends. We
expect to use the BART ridership model to
analyze potential future ridership, focusing on
2025, 2030, and 2035.
6 =  Operational Strategies | 1/1/2020 6/1/2020

Operational Strategies Development

Based on findings from Task 4, this task
identifies and develops a range of potential
operational concepts and associated capital
projects to more effectively and efficiently serve
the identified travel markets.

Strategies will focus on improving BART’s
overall service considering changing demand
patterns such as changes to BART and regional
transit connectivity, declining off-peak ridership,
changing operating constraints, and a desire for
improved reliability.

Working Paper

Page 55 of 78




Attachment 2

FY2019-20 Amendment #2 Work Element Narratives

Public Engagement — Potential Strategies

BART will conduct outreach to gather feedback
on potential strategies, as well as ideas for new
strategies from the public.

Memo summarizing the
outreach process and
findings

4/1/2020

6/1/2020

Evaluation Criteria

This task will refine the project goals and define
the evaluation criteria that will help the project
team evaluate and compare the benefits of
various operational strategies and associated
capital projects.

Evaluation Criteria
Memorandum

2/1/2020

7/1/2020

Train Operator Staffing Forecast Model

This task will define a new process for estimated
future full time equivalent staff levels, using
BART’s new crew scheduling software,
HASTUS. This model will be necessary to
accurately estimate the cost of operational
strategies in Task 10.

Operator staffing
Model Memorandum,
Spreadsheet-based
operating staff model

5/1/2020

7/1/2020

10

Scenario Development

This task includes identification of concept-level
infrastructure needs and operational plans. The
consultant team will prepare service plans by
discrete time periods for each scenario. This
includes breaking the service plan into time-of-
day buckets as well as key years where new
operational plans would be phased in (e.g. 2025,
2030 and 2035). The strategies will be organized
into six (6) scenarios for purposes of preparing
an operational assessment.

Scenario Development
working paper

7/1/2020

9/1/2020

11

Simulation

The study team will use simulation and
forecasting tools to assess the benefits, potential
conflicts, and overall impacts of the scenarios.
The team will also analyze potential tradeoffs of
the scenarios, such as the reduced time for
maintenance that could result if evening and
weekend hours of service and & frequencies are
increased.

Operating Feasibility
and Analysis of
Scenarios
memorandum

9/1/2020

12/1/2020

12

Costs

The Project Team will prepare order of
magnitude cost estimates for capital projects
and annual operating and maintenance (O&M)
cost estimates for each of the scenarios

Consultant (capital
costs), BART
(operating costs)

9/1/2020

12/1/2020
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13 . . . Scenario Evaluation 12/1/2020 6/1/2021
Scenario Analysis and Evaluation -
Working Paper
Using the identified criteria, the consultant will
evaluate the performance of the scenarios and
assess their benefits and costs using the outputs
of the service planning simulation, ridership
forecasting, line load analysis, and capital and
O&M costs estimates.
14 Public Engagement - Scenario Evaluation (2 Memo summarizing the | 3/1/2021 6/1/2021
of 2 Public Outreach Tasks) o_utrgach process and
findings
To engage the public’s help in prioritizing study
recommendations, the Project Team will create
an interactive website where BART riders and
the general public can help prioritize potential
projects based on their benefits and given a
funding constraint.
15 Implementation Approach Implementation 6/1/2021 9/1/2021
The study team will summarize priority Approach
recommendations and provide a phased Memorandum
implementation plan for recommended operating
service scenarios and capital projects, including
potential funding sources and high-level
schedules for capital project design and
construction.
16 Final Report and Briefing Book Final rer_Jort that will 9/1/2021 1/1/2022
summarize the study
The study results will be compiled into a final process, analysis, and
report that will summarize the study process, recommendations
analysis, and recommendations including the including the phased
phased implementation plan. implementation plan.

E. Anticipated Future Activities (FY2020-21)

Anticipated Future .

See table above

Activities
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F. Budget
Consultant Total
Expenses
529,559 529,559
FTA 5304 General Total
C/O Fund Revenues

466,559 63,000 529,559

Federal Share % 88%

Grant awarded on May 17, 2019 and expires on 2/28/2022. Fund Source # 1638
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Work Element 1413: Climate Initiatives

A. Project Description

Objectives = Plan, develop and implement projects and programs that aim to reduce
greenhouse gas and criteria pollutant emissions from the transportation
sector to further the Bay Area’s climate protection goals and improve
our region’s air quality and public health

= Contribute to achieving state-mandated reduction targets

Description = Climate change is expected to significantly affect the Bay Area’s public
health, air quality and transportation infrastructure through sea level rise
and extreme weather. In the Bay Area, 40% of GHG emissions is due to
the consumption of fossil fuel in the transportation sector.

= MTC set aside a commitment of $526 million in Plan Bay Area 2040 to
implement a comprehensive regional Climate Initiatives Program. This
initiative focuses on individual actions, public-private partnerships, and
other programs to reduce SOV commuting.

= [n 2017, MTC adopted Plan Bay Area 2040 which included a number
climate strategies included in the previous plan, Plan Bay Area, along
with two new strategies: Targeted Transportation Alternatives and Trip
Caps

B. Planning Factors Addressed
Planning Factors  Protect and enhance the environment, promote energy conservation, improve
Addressed the quality of life, and promote consistency between transportation
improvements and State and local planned growth and economic development
patterns

C. Previous Accomplishments
Objectives = Plan, develop and implement projects and programs that aim to reduce
greenhouse gas and criteria pollutant emissions from the transportation
sector to further the Bay Area’s climate protection goals and improve
our region’s air quality and public health
=  Contribute to achieving state-mandated reduction targets

Accomplishments ~ Commuter Benefits Ordinance
e Senate Bill 1128 passed the State Legislature without any opposition
and authorizes MTC and the Bay Area Air Quality Management
District to jointly administer the Bay Area Commuter Benefits
Program.  Staff continue to administer the program to bring
employers into compliance

Car Sharing
e Six grants were awarded to the following agencies to implement car
sharing services. San Mateo, Hayward and Oakland have
implemented their programs
e MTC staff will engage in the following activities to support the
expansion of carsharing in the Bay Area. This will include, but is not
limited to, the following:

Page 59 of 78



Attachment 2
FY2019-20 Amendment #2 Work Element Narratives

e Providing a clearinghouse with sample regulations,
RFPs and marketing materials

e Guiding the transition of local fleet operations to
carsharing operators

e  Better integrating carsharing into trip planners

e Increasing the number of carshare vehicles around
BART and major bus stations

e Providing outreach activities

Vanpool Incentives

e Staff awarded a contract for vanpool services, and will begin
operating the modified program

Electric Vehicle Programs

e The electric vehicle suite of programs include the Clean Vehicles
Feebate Program; Vehicle Buy-Back & Plug-in or Electric Vehicle
Purchase Incentive and the Regional Electric Vehicle Charger
Network

e Staff are coordinating with the Bay Area Air Quality Management
District to implement the programs

Targeted Transportation Alternatives

o  Staff will be developing a program that supports behavior change in
the Bay Area. This will include, but is not limited to, the following:

Trip Caps

Determining target audiences and incentives
Developing an app prototype
Drafting a marketing strategy
Providing outreach activities

= Staff are exploring a technical assistance program for cities to be early
implementers of SB 743 and link trip cap strategies to this assistance
program as VMT mitigation measures

D. Work Plan (FY 2019-20)

Task | Task Description Work Start Date End Date
No. Products
1 Staff will continue to implement the Climate Initiative Various 7/1/19 6/30/20

Program (outreach, grants), including projects related to
the OBAG 2 program (car sharing, electric vehicles and
parking/transportation demand management).

E. Anticipated Future Activities (FY 2019-20)
Anticipated Future = Continue to implement the OBAG 2 Climate Initiatives Program.
Activities = Continue to plan, develop, and implement other climate protection
plans and strategies in preparation for future updates to Plan Ba Area
= Continue to plan, develop, and implement parking policies and local
assistance programs
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F. Budget:

Salaries & Indirect Consultant Total
Benefits Services Expenses
312,294 167,211 12,685,411 13,164,916
CMAQ General Total

Fund Revenues

12,400,411 764,505 13,164,916

Federal Share % 94%
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Work Element 1611: Priority Development Area (PDA) Planning and
Implementation

A. Project Description
Objectives = Reduce the combined cost of housing and transportation for the

region’s households.

= Increase travel choice.

= Promote compact development that preserves open space and
natural resources through Priority Conservation Area
designations

= Support Plan Bay Area/Plan Bay Area 2040 implementation by
encouraging development of housing, jobs, and services near
existing and planned transit.

= Support community planning processes that identify new,
appropriate land uses for transit nodes and stations, including
supportive TOD affordable housing, VMT reduction, and
parking policies and programs.

Description The Regional PDA Planning and Implementation Program focuses
on three key elements — PDA Planning, Priority Area Designations
and Guidelines, the Transit Oriented Affordable Housing (TOAH)
Fund and Bay Area Preservation Pilot (BAPP), and Coordinate
County Planning Funds - all of which support Plan Bay Area long-
range transportation and land use goals.

PDA Planning Grants - This program seeks to intensify land uses
in and around transit stations and along transit corridors in PDAS
throughout the region by providing grants to Bay Area jurisdictions
to complete and implement PDA plans, engaging with local staff,
advancing regional discussion around PDA implementation, and
establishing guidelines and strategies to guide the planning and
development of the region’s PDAs.

Planning Grants - Grants are available to local jurisdictions
to complete a comprehensive planning process, typically a
specific plan and a programmatic Environmental Impact
Report (EIR). These grants are a valuable tool to help
jurisdictions realize Plan Bay Area land use goals.

Technical and Staffing Assistance Grants - This program
focuses on awarding consultant assistance to jurisdictions
for completing discrete short-term projects to address
specific PDA implementation challenges. The Staffing
Assistance Program helps to address local staffing needs to
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carry out longer-term implementation and planning projects.

Planning Innovations — To increase region-wide awareness
and discussion of cutting-edge issues related to transit-
oriented development, staff hosts expert-panel forums and
webinars highlighting these issues. In addition, staff posts
these events and implementation resources on a Planning
Innovations website

Regional Studies - To advance Bay Area-wide PDA
implementation, staff also engage in studies addressing
regionally ignificant issues.

Priority Area Designations and Guidelines— Staff maintain and
periodically update eligibility criteria for PDAs and PCAs. In
addition, staff administer applications, and review and recommend
for adoption eligible PDAs and PCAs. Staff also develop and
periodically update planning guidelines for adopted PDAs.

TOAH Fund and Bay Area Preservation Pilot - In 2011, MTC
contributed to a revolving loan fund which leveraged additional
private capital from community development financial institutions,
foundations, and private banks, to create a $50 million revolving
loan fund for affordable housing developers for projects within a
half-mile of transit in PDAs throughout the region. Loans can
originate through six local community development financial
institutions who are partners in the Fund. Loan products available
through the Fund include: predevelopment, acquisition,
construction bridge, construction-to-mini-permanent, and
leveraged loans. TOAH is managed by San Francisco-based Low
Income Investment Fund (LIIF).

In 2018, MTC launched the Bay Area Preservation Pilot Program
(BAPP) to complement TOAH. BAPP is a revolving loan fund to
acquire and protect homes currently affordable to low-income
residents that are currently available on the market.

Coordinate County Planning Funds - Coordinate with County
Transportation Agencies (CTAS) related to transportation and land-
use planning and implementation, as needed. Review PDA
Investment and Growth Strategies, and Strategy Updates, upon
submittal.

B. Planning Factors Addressed

Planning e Protect and enhance the environment, promote energy
Factors conservation, improve the quality of life, and promote

Page 63 of 78



Addressed

Attachment 2
FY2019-20 Amendment #2 Work Element Narratives

consistency between transportation improvements and state
and local planned growth and economic development
patterns.

C. Previous Accomplishments

Objectives .

Accomplishments

Same as above

Completed Work Products:

Creation of $50 million Transit Oriented Affordable
Housing (TOAH) Fund in cooperation with the Low
Income Investment Fund and four other Community
Development Financial Institutions. An additional $10
million into the fund will expand the funding pool from
$50 million today to at least $90 million by 2014.

The Fund has closed five loans totaling $38 million (840
units). An additional loan totaling $4 million (64 units) are
expected to be approved within the next three

months. More than 75% of the units will be designated for
residents with household income equal to or less than 80%
of Area Median Income (AMI). Several additional projects
are now moving through the TOAH pipeline toward
closure.

Awarded 77 PDA/Station Area planning, Technical
Assistance and Staffing Assistance grants totaling $31
million and resulting in zoning for over 90,000 housing
units, 120,000 new jobs and 30 million square feet of
commercial development.

Convened 11 Planning Innovations events and
disseminated resource materials

Completed eight requests for projects for PDA
Planning/Technical Assistance requests for projects
Reviewed county congestion management agency PDA
Investment and Growth Strategies

Completed certification of Sonoma Marin Rail Transit Ph.
1 consistency with MTC TOD policy (fall 2010)
Completed SR 82 Relinquishment Exploration Study
(2015)

Completed Infrastructure Financing White Paper (2016)
Completed Public Lands Study (2018)

Launched competitive grant program for natural
landscapes, agricultural lands, regional recreation and
urban greening projects in Priority Conservation Areas
(2019)
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= Adopted 188 locally nominated Priority Development
Areas (PDAs) and 165 Priority Conservation Areas
(PCAYs)

Work Products e Completed Station Area/PDA plans and

Technical/Staffing Assistance projects

e Completed studies/reports

e Planning Innovations forums, webinars and website

e PDA Planning Manual (currently Station Area
Planning Manual)

e Funded projects/closed loans through TOAH Fund

e TOAH Steering Committee meeting packets and
quarterly reports

SB1 Funded Accomplishments

FY 17-18 -- fund source number 2210

e Work with partner stakeholders to finalize business
plan and resolutions for Commission approval for
TOAH 2.0 and Preservation Pilot- complete.

Finalized funding agreements for TOAH 2.0 -complete
Begin to work with SF, Alameda, and Santa Clara
counties to develop funding agreements for the
Jumpstart program- complete.

Assessed initial data related to housing incentive pool-
complete.

Assess PDA planning and implementation strategies
and their intersection with Climate Initiatives
strategies- complete.

FY 18-19 - fund source number 2211

Finalized funding agreements for Preservation Pilot-
complete

Drafted Jumpstart funding agreements — complete
Finalized data assessment for housing incentive pool
program for commission approval — complete
Approved three scopes of work for SB743 technical
assistance projects (PDA Planning/Climate Initiatives
intersection) — complete.

D. Work Plan (FY 2019-20)

Task | Task Description Work Products | Start Date | End Date
No.
1 Administer and support existing PDA Adopted land use | 07/01/2019 | 06/30/2020
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Conduct regional Planning studies, Draft regional 07/01/2020 | 06/30/2020
potentially including PDA Assessment, | studies supportive
PDA Planning Manual (to replace 2007 | of PDA planning
Station Area Planning Manual), and and
advancing Regional Catalyst Sites implementation
(locations with the potential to add
1,000+ homes)
Convene Planning Innovations Forums | Planning 07/01/2019 | 06/30/2020
and Webinars addressing key PDA Innovations
planning and implementation issues Forums and
Webinars
Develop and issue PCA grant call for Call for 07/01/2019 | 12/31/2019
applications applications for
PCA grants
Evaluate PCA grant applications and Adopted PCA 09/01/2019 | 12/31/2019
provide staff recommendations for grant program of
program of projects projects
(following release of call for
applications in FY 2019-2020)
Develop and issue call for applications | Call for PDA 11/1/2019 03/31/2019
for PDA Planning, Technical Planning,
Assistance, and Planning Assistance Technical
grant projects Assistance, and
Planning
Assistance grant
applications
Evaluate PDA grant applications and Adopted PDA 03/01/2019 | 05/01/2020
provide staff recommendations for Planning,
program of projects Technical
Assistance, and
Planning
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Assistance grant
program of
projects
8 Review local applications for new and Adopted updated | 07/01/2019 | 10/31/2020
updated PDAs and PCAs, and list and map of
recommend eligible PDAs and PCAs for | PDAs and PCAs
adoption
(following release of updated program
criteria and opening of application
period in FY 2019-2020)
9 Develop updated planning guidelines for | Draft updated 05/01/2019 | 06/30/2020
adopted PDAs PDA planning
guidelines
10 Monitoring TOAH Fund and BAPP Closed loans, 07/01/2019 | 06/30/2020
additional
projects funded
11 Coordinate transportation and land-use | Participation in 07/01/2019 | 06/30/2020
planning with CTAs monthly CTA
meetings
E. Anticipated Future Activities (FY 2020-21)
Anticipated = Continue administration of planning, technical and staffing

Future Activities assistance grants.

= Complete a PDA Planning Manual to update 2007 Station
Area Planning Manual

= Continue and complete regional studies

= Review updates to County PDA Investment and Growth
Strategies upon submittal

= Planning Innovations

= Monitor and report on TOAH and BAPP

= Continue coordination of transportation and land-use planning
with CTAS

Work Element 1611: Priority Development Area (PDA) Planning and
Implementation — Fiscal Year 2019-20 (SB1 Planning Formula Funds)

Project Description

PDA Planning and Implementation is key to fully realizing and implementing the
region’s Regional Transportation Plan/Sustainable Communities Strategy, or Plan Bay
Area 2040. PDAs serve as the framework for where the majority of development
growth will occur over the time horizon of the Plan. MTC has provided planning
grants and technical assistance to local jurisdictions for over 10 years to strengthen the
connection between transportation and land use. In fiscal year 2019-20, SB1 Planning
Formula Funds will be used for three key projects in this work element.
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1. TOD policy update - MTC adopted a Transit-Oriented Development Policy in
2005 to ensure that land uses surrounding the region’s transit expansion investments
supported new transit service. The policy has been successful in achieving planned
housing thresholds in and around these transit stations and corridors. The next
generation policy may explore a broader range of funding sources, projects and
eligibility criteria, and will assess how to more broadly apply MTC’s TOD Policy to
incentivize housing.

2. PDA Assessment — Given that nearly 80% of Plan Bay Area 2040 residential
growth is projected to occur in PDAs, MTC has conducted two previous PDA
Assessments to gauge the readiness of PDASs to take on this growth. They have
considered planned capacity, community support, market attractiveness,
infrastructure capacity and other factors. MTC will again conduct a PDA
Assessment, which may consider these or other factors. Staff will coordinate with
in-house staff conducting analysis on capital funding in PDAs through the
OneBayArea Grant program.

3. PDA Framework/Guidelines Planning — In preparation for the update to Plan
Bay Area 2040, staff is evaluating the PDA framework to determine whether PDAs
are performing up to the basic definitional standards — whether they meet the
minimum transit standard, and whether the PDA has an adopted plan within 10
years. In addition, staff will be considering areas outside of PDAs, including
Transit Priority Areas, as potential areas for growth in the Plan update. Any
changes to the growth framework will prompt the refinement or development of
new planning guidelines.

Responsible Parties

The integrated MTC/ABAG staff will lead this work, working in coordination with
consultant assistance as necessary.

Project Objectives

= Reduce the combined cost of housing and transportation for the
region’s households.

= Increase travel choice.

= Promote compact development that preserves open space and
natural resources through Priority Conservation Area
designations

= Support Plan Bay Area/Plan Bay Area 2040 implementation by
encouraging development of housing, jobs, and services near
existing and planned transit.

= Support community planning processes that identify new,
appropriate land uses for transit nodes and stations, including
supportive TOD affordable housing, VMT reduction, and
parking policies and programs.
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Task No. 1 | Task Description Work Products Start Date | End Date
TOD
Policy
Update
Pre-work - internal Meeting summaries, 07/01/2019 | 09/30/2019
meetings to direction for project
determine project
parameters, i.e.
applicable funding
sources, etc.
Develop project work | Draft RFP document 07/01/2019 | 10/31/2019
scope for consultant
RFP
Coordinate with Alignment with related 07/01/2019 | Ongoing
agency staff (i.e. MTC efforts through
funding staff, etc.) project
duration
Consultant selection | Selected consultant, 10/01/2019 | 2/28/2020
process contract
Project kick-off Meeting materials 03/01/2020 | 3/31/2020
Project underway Project deliverables 03/01/2019 | 12/31/2020
Finalize project Final report, materials 12/01/2020 | 12/31/2020
Task No. 2 | Task Description Work Products Start Date | End Date
PDA
Assessment
Review previous Draft work scope 07/01/2019 | 9/30/2019
work products and
consult with
stakeholders to
develop scope of
work
Coordinate with Aligned work scopes 07/01/2019 | Ongoing
MTC OBAG through
assessment project
duration
Consultant selection | Selected consultant, 08/31/2019 | 10/31/2019
process contract
Project kick-off Meeting materials 11/01/2019 | 11/31/2019
Project underway Project deliverables 11/01/2019 | 03/31/2020
Finalize project Final report, materials 04/01/2020 | 04/30/2020
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Task No. 3 Task Work Products | Start Date | End Date
PDA Description
Framework/Guidelines
Planning
Determine Adopted 07/01/2019 | 09/30/2019
growth framework
framework
Review previous | Draft workscope | 09/01/2019 | 12/31/2019
work products
and consult with
stakeholders to
develop scope of
work
Consultant Selected 01/01/2020 | 03/31/2020
selection consultant,
process contract
Project kick-off | Meeting 04/01/2020 | 04/30/2020
materials
Project Project 04/01/2020 | 09/30/2020
underway deliverables
Finalize project | Final report, 10/01/2020 | 10/31/2020
materials

Anticipated Future Activities (FY 2020-21)
Anticipated = Advance TOD Policy Update findings into appropriate
Future Activities programs
= Communicate findings and impacts to all affected parties
= Incorporate project findings from PDA Assessment into
appropriate technical assistance offered to jurisdictions with
PDAs
=  Communicate PDA Assessment findings to all affected parties
= Incorporate any PDA guidelines modifications into all
appropriate programs
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D. Budget
Salaries & Indirect Consultant Total
Benefits Services Expenses
1,220,772 653,636 6,150,525 8,024,932
SB1 SB1 FY17- | SB1FY18- SB1 Final STPBG General Total
Allocated 18 C/O 19 C/O Funds Fund Revenues
Funds
FY'20
1,198,385 198,008 119,058 64,013 5,806,467 | 639,001 | 8,024,932
Federal Share % 72%

SB1 fund - $2,106,140 was awarded on 6/22/2018 and expires on 4/28/2021

(Fund source # 2211)

Note: This work element is funded by State and Federal funds.
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Work Element 1234: Arterial and Transit Management

Description

The Arterial Operations program aims to improve the operations, coordination and
management of traffic signals and arterial networks, including integration with freeway and
transit systems when applicable. It develops and implements regional initiatives that
provide technical assistance and financial support to cities, counties, transit agencies, etc. to
promote improved arterial operations in the Bay Area. As part of this program, MTC staff
also manages the Arterial Operations Committee (AOC), which serves as a forum for
discussion of shared issues and lessons learned among public agencies and planning/traffic
engineering consultant firms. The Arterial Operations program produces direct benefits by
funding projects that reduce travel time and emissions and enhance traffic safety for
pedestrians, bicycles and transit on arterial streets. It also results in indirect benefits through
projects that offer technical assistance to help local traffic engineers do their job more
efficiently and effectively.

Ongoing tasks:

e Arterial Operations Committee (AOC): The Arterial Operations Committee (AOC) is
comprised of local traffic engineers from public and private agencies who meet bi-
monthly to discuss various programs overseen by the Committee, regional projects that
may have impacts on arterials, and other relevant issues, such as air quality conformity,
status of funding obligations, upcoming grant and training opportunities, and new
publications.

e Program for Arterial System Synchronization (PASS): The PASS provides technical
and financial assistance to Bay Area jurisdictions to improve the safe and efficient
operation of certain traffic signal systems and corridors. Under this regional program,
technical assistance and financial support will be focused on traffic signal system projects
that: interact with freeways and state highways; involve traffic signals from multiple
jurisdictions; operate on corridors with established regional significance; provide priority
for transit vehicles; and have been developed in conjunction with other regional
programs. Projects are defined by local agencies and Caltrans District 4, evaluated by
MTC staff, and assigned to consultants retained by MTC.

o Technology Transfer Program: The program offers free, half-day seminars on a variety
of topics of interest to local traffic engineers, planners, students, etc. The seminars
include technical presentations by topic experts as well as presentations from local
engineers on recent projects in the Bay Area.

¢ Innovative Deployments to Enhance Arterials (IDEA): IDEA provides technical and
financial assistance to Bay Area jurisdictions to improve arterial operations and
demonstrate new transportation technologies through the deployment of applications
using elements such as automated traffic signal performance measures, adaptive traffic
signal control, advanced detection systems, transit signal priority and connected and
automated vehicles.

Major Products Delivery Dates
Support Arterial Operations Committee Quarterly

Status reports on various arterial operations programs Quarterly
Complete projects under the PASS Annually
Complete projects under the IDEA program Within 24 to 36
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Budget:
Salaries & Indirect Other Consultant Total
Benefits Services Operating Expenses
Expenses
384,108 205,662 15,000 8,215,000 8,819,770
STPBG CMAQ Local Fund Total
Revenues
4,519,770 3,000,000 1,300,000 8,819,770
Federal Share % 85%
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Work Element 1238: Technology-Based Operations & Mobility

Description

Technology-based Operations & Mobility is an area of interest for MTC because
emerging technologies and services are significantly changing the way we think, plan,
operate and deliver mobility improvements across the region in support of our goals of
person throughput, safety, and access and mobility on our freeways, bridges and local
streets. MTC aims to pilot and deliver a suite of technology-based operational strategies
that will help us achieve our goals. This work elements includes both the Shared Use
Mobility as well as Connected and Automated Vehicles programs.

Shared Use Mobility: Implements innovative projects and initiatives that promote shared
forms of technology-based transportation options (e.g., commute management tools for
employers, car/vanpool, car/bike share, ride hail, on-demand shuttle/transit, TDM
analytical platforms, etc.) to support HOV3+ policy; close first/mile gaps; support home-
work travel that is prone to single-occupant vehicle use and not well-served by existing
public transit, shuttles, or ridesharing; boost public transit use (particularly for transbay
travel across toll bridges); and reduce congestion, emissions, vehicle miles traveled as
well as vehicle ownership and transportation costs in the Bay Area.

Connected/Automated Vehicles (CV/AV): Supports connected and automated vehicle
deployments in the region. This is a multimodal initiative that aims to enable safe,
interoperable, and networked wireless communications among vehicles, infrastructure,
and personal communications devices to improve safety, mobility, and the environment.
Key strategic areas for deployments include:
. Intersection-based arterial deployments to enable a variety of safety, mobility,
and sustainability applications;
. Freight-focused solutions to reduce emissions related to operations at regional
ports
. Freeway-oriented deployments to increase the functional capacity of heavily
congested corridors, promote high-occupancy modes and reduce non-recurrent
delay by improving incident management; and
. Deploying systems that support advanced traveler information dissemination
to connected vehicles in order to positively influence traveler behavior and
encourage mode shift.

Additionally, through this work element, MTC will engage in the local, state, and
national deployment dialog and facilitate conversations with regional stakeholders to
document and share best practices and lessons learned from new apps, mobility services,
and early deployments of C/AV and related technologies.

Federal Planning Factors

These programs are partially funded with federal funds and meets the following Federal
Planning Factors as described in Title 23 of the USC Section 134(f) revised:
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e Increase the safety of the transportation system for motorized and non-motorized
USers;

e Promote efficient system management and operation;

e Enhance the integration and connectivity of the transportation system, across and
between modes, people and freight; and

e Increase the accessibility and mobility of people and for freight.

Ongoing Tasks

Shared Use Mobility
e Conduct planning analysis to assess opportunities to address ways to close first/last

mile issues, provide innovative shared-use services, better operate or provide
augmented transit services, etc.

e Develop project concepts, designs, and capital delivery plans

e |dentify available funding

e Deploy projects on small-scale basis to address specific issues, evaluate results, and
consider regional deployment as appropriate

e Work with employers along HOV 3+ corridors to implement commute management
tools to encourage and provide incentives for new carpools with 3 or more people

Products Estimated Completion Date
Operations/Planning Analyses Ongoing
Project Development Ongoing
Regional Carpool Incentive Program Ongoing

Connected/Automated Vehicles (C/AV)

e Stay abreast of emerging technologies and policy development at federal, state and
local levels.

e Coordinate internally through oral and written reports to update management and/or
staff on the status of the Connected and Automated Vehicles Program.

e Coordinate special stakeholder meetings/forums/workshops to discuss topics related
to connected vehicles, automated vehicles, and/or self-driving vehicles.

e Support and provide updates to local stakeholders through MTC’s Arterial Operations
Committee and other groups, as needed.

e Coordinate Tech Transfer seminars to provide information on a variety of topics
related to connected vehicle and automated vehicle technologies and/or deployments.

e Conduct technology studies and alternative assessments to evaluate the readiness and
scalability of connected vehicle technologies within available resources

e Conduct analyses for the feasibility of installing and activating connected vehicle
technologies; develop staging plans for connected vehicle implementation; conduct
before and after studies to assess benefits of connected vehicle technologies after
implementation; and identify best practices for connected vehicle deployments within
available resources.
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e Manage or support the direct deployment of C/AV technologies for the purposes of
knowledge development, first-last mile services to transit, service to transportation-
challenge populations and increasing safety.

Products Estimated Completion Date
Reports on program activities and direction Monthly
Status reports on active CV/AV initiatives Monthly
Data feeds/APIs/tools for use by public agenciesand  Ongoing
developers
Regional workshops and information for public As needed
agencies
Tech Transfer seminars As needed
Policy recommendations As needed
Technology studies/design alternative assessments As needed
Other related technical studies/operational analyses As Needed
Project management or support As Needed

No CPG funded used

Budget:

Salaries & Indirect Other Consultant Toll Total

Benefits Services Operating Credit Expenses
Expenses Match
398,262 213,241 20,000 13,000,000 13,631,503
STPBG CMAQ Local Total
Funds Revenues
9,131,503 2,500,000 2,000,000 13,631,503

Federal Share % 85%
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Work Element 1224: Implement Regional Traveler Information
Services

Description

The 511 traveler information program provides traffic, transit, carpooling, vanpooling, bicycling,
and parking information via the phone (511), web (511.0rg), and other channels, including
regional electronic transit hub sign displays, Caltrans changeable message signs, and other
products provided by third-party providers. The information provided through 511 represents the
efforts of ongoing collaboration and coordination with the program’s partners, including Caltrans,
the California Highway Patrol, the region’s transit agencies, the Air District and numerous county
and local transportation agencies, and event organizers/venues.

The 511 program must cost-effectively collect, process, and disseminate data to provide premier
multi-modal traveler information and services that are useful, accurate, and reliable.
Responsibility for gathering, processing, and disseminating 511 information should be regionally
coordinated and rationally allocated to Bay Area transportation organizations — in both the public
and private sectors — according to institutional interest, and ability.

The 511 program launched its Next Generation system in June 2016, which includes an updated
and streamlined phone service and website. The NextGen system provides multimodal trip
planning; real-time traffic conditions, incidents, closures, and construction; transit schedules and
real-time transit departures; real-time static parking availability and pricing information; and
carpooling, vanpooling, and bicycling information. 511 provides support for regional programs,
including the Bay Area Commuter Benefits Program, Drive Smart Bay Area, Bay Area Express
Lanes, as well as local events affecting travel. 511 also offers data feeds and Application
Programming Interfaces (APIs) for use by the developer community to create other tools and
services.

Among its many roles, the 511 program:

Serves as the go-to source for travelers and media in regional emergencies;
Partners with many agencies and businesses for regional events;

Supports numerous MTC/SAFE/BATA objectives; and,

Supports the federal planning factor to enhance travel and tourism.

Ongoing tasks:

e Operations, maintenance, performance monitoring, enhancement, and educational
outreach/promotion of the 511 traveler information system.

e Operations of the 511 Traveler Information Center.

e Dissemination of critical transportation information during regional emergencies.

o Dissemination of Regional Traveler Information in order to improve the traveler’s
experience, thus increasing travel and tourism.

e Coordination with and support of partner agencies on operations and maintenance of 511.
Coordination of Technical Advisory Committees and associated working groups.

e Monitoring and evaluation of system performance, usage, and customer feedback.

e Development and maintenance of system documentation.

e Provision of data and APIs for use by public agency partners and the developer
community.
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Major Products Delivery Dates

¢ Information and services for customers via 511/511.org/other Ongoing
channels

e Operation of the511 Traveler Information Center Ongoing

o Data feeds and APIs/ for use by public agencies and developers Ongoing

e 511 project enhancements Ongoing

(Other sources of funds are being used to fund the above projects —
STP, STA & General Fund)

No CPG funds used
Salaries & Indirect | Consultant Total
Benefits Services Expenses
979,753 524,588 4,866,000 6,370,341
STPBG CMAQ Local Total
Funds Revenues
4,406,000 1,504,341 460,000 6,370,341

Federal Share
% 93%
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